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FOREWORD

Six months have passed since we provided an initial review of programs and initiatives to transform the 
Acquisition System in the Department of Defense .  Transformation is not a static exercise but, instead, 
requires clear vision, creative thinking, and adaptability to solve complex problems and to share successes, 
all of which promote change .  Our review spans the full gamut of Department-wide acquisition 
processes and focuses particular attention on examining changes to cultural behaviors, business rules (to 
include Federal oversight requirements), and effective work management .  We are devising new ways 
to incentivize people to do their best – with reliable performance and predictable costs .  This requires 
discipline and clear articulation of the rules .  Leadership is the key factor .

Preparing this report for Congress provides an opportunity for internal examination to identify initiatives 
and to integrate them horizontally to improve the Acquisition System .  Many like-concepts are described 
in different terms by different organizations using different scenarios all pursuing the same message 
and goal to modernize business processes anticipating a new strategic era .  This update of the status 
of recommendations for reform centralizes success stories Department-wide .  It is an opportunity for 
our hard-working acquisition community to share successes and offers a platform to describe good 
transformation examples .  In this review, we have focused special attention on initiatives regarding ethics, 
continuous process improvement, and life cycle management .

Challenges to balance near- and long-term national Defense needs and affordability are unprecedented, 
and leadership in the Department is dedicated to change .  Our primary goal is to take a strategic, 
sustainable, and integrated approach and to provide transparency and consistency in managing Defense 
acquisitions .  Brave Service men and women and the American people are counting on us .

Ken Krieg
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INTRODUCTION

This report is the second edition in response to the biannual congressional reporting requirement in 
section 804 of the John Warner National Defense Authorization Act for Fiscal Year 2007, Public Law 
109-364 .  The four acquisition transformation reports addressing this requirement are:  The Defense 
Acquisition Performance Assessment (DAPA) Project Report; The Defense Science Board 2005 Summer 
Study:  “Transformation:  A Progress Assessment Vol II” (dated April 2006); The Center for Strategic 
and International Studies Report:  “Beyond Goldwater Nichols:  U .S . Government and Defense Reform 
for a New Strategic Era;” and “The 2006 Quadrennial Defense Review (QDR) Report .”

Recommendations from multiple sources are fairly consistent in identifying problems and solutions .  
Through experiments, models, and pilot programs, the Department of Defense (DoD) seeks best 
practices to institutionalize change .  Initiatives identified in the February 2007 section 804 National 
Defense Authorization Act for Fiscal Year 2007 Defense Acquisition Transformation Report are covered 
in this report, as well as new programs to reflect acquisition transformation efforts Department-wide .  
Some have been initiated and some have not proven to be as effective as envisioned .  However, the 
roadmap for change is clear and the Department continues on course .  In addition to consideration of 
recommendations from the reports listed above, the acquisition community continues to seek effective 
and efficient processes to influence the total Defense Acquisition System .  The Office of the Secretary 
of Defense, Joint Staff, Military Departments, Defense Agencies, and Field Offices have taken dramatic 
steps to improve and refine their business and acquisition processes .  The Department’s continuous 
transformation of the Acquisition System is keeping pace with changing demands and adapting to new 
challenges . 

Several DoD Components have submitted Strategic Plans to the Deputy Secretary of Defense that 
fulfill requirements to report on progress toward attaining their goals – others are pending .  Acquisition 
transformation initiatives contained in the Strategic Goals Implementation Plan by the Under Secretary 
of Defense for Acquisition, Technology and Logistics include milestones and objectives focused on the 
following goals:   

Goal 1:  High Performing, Agile, and Ethical Workforce

Goal 2:  Strategic and Tactical Acquisition Excellence

Goal 3:  Focused Technology to Meet Warfighter Needs

Goal 4:  Cost-Effective Joint Logistics Support for the Warfighter

Goal 5:  Reliable and Cost-Effective Industrial Capabilities Sufficient to Meet 
Strategic Objectives

Goal 6:  Improved Governance and Decision Processes

Goal 7:  Capable, Efficient, and Cost-Effective Installations

This document is not all-inclusive and will be updated in the January 2008 edition of this report to 
Congress .

•

•

•

•

•

•

•

http://www.acq.osd.mil/dapaproject/
http://www.acq.osd.mil/dapaproject/
http://www.acq.osd.mil/dsb/reports/2006-02-DSB_SS_Transformation_Report_Vol_1.pdf
http://www.acq.osd.mil/dsb/reports/2006-02-DSB_SS_Transformation_Report_Vol_1.pdf
http://www.csis.org/isp/bgn/
http://www.csis.org/isp/bgn/
http://www.defenselink.mil/qdr/
http://www.acq.osd.mil/documents/804Reportfeb2007.pdf
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EXECUTIVE SUMMARY

The Office of the Secretary of Defense, the Military Departments, and the Defense Agencies are focused 
on transforming the way they do business .  Building on past successes, communicating the status of 
improvements, and assessing progress all serve to provide a framework for action .  Acquisition initiatives 
contribute to program stability and predictability and reduce unintended cost growth .  The full spectrum 
of the Acquisition System includes the Workforce, small “a”� Acquisition, Requirements, Budget, 
Industry, and Organization .

Personnel are the most valued resource in the Department .  DoD is devoting significant attention to 
incentivizing cultural improvements and managing the Workforce as an enterprise asset .  Multiple 
workforce programs are underway, to include strategic human capital planning and structured learning, 
achieved through information technologies .  Cost-effective training is tailored to individual needs and 
delivered anywhere, anytime, as needed .  The standard definition of the acquisition workforce is being 
updated .  A Total Force initiative has been established to enable Components to understand how, where, 
and to what extent support contractors are applicable .  A variety of learning and performance assets are 
being developed for a competency framework at the entry, intermediate, and journeyman levels .  Ethical 
performance standards and rules-based behaviors and awareness are instilled throughout the Defense 
Components .  The Department is developing a strategy to enhance the authority and responsibility 
of Program Managers to develop and complete Defense acquisition programs .  Senior Acquisition 
Executives give guidance and oversight of acquisitions within their diverse missions .  Performance 
standards and accountability are becoming more rigorous as the National Security Personnel System is 
implemented .

The Department’s efforts to streamline the Acquisition environment are focused on a new governance 
framework for joint capability development .  New initiatives are increasing options for agile and 
adaptive processes to support the joint warfighter . Organizational policy, communication, and utility, 
throughout the acquisition of weapons and services, are applicable to the full life cycle of a system .  
Increased emphasis on materiel readiness and maintenance requirements, outcome-based performance 
support, systems engineering, software engineering, and developmental test and evaluation are improving 
the Acquisition System .  Acquisition of Services is a major financial obligation and the Department 
has reviewed and strengthened policies applicable to this process .  The Acquisition System benefits 
from reporting and tracking by restructuring the review process to present monthly reports to Senior 
Acquisition Executives and quarterly progress to the Office of the Secretary of Defense .  Performance, 
cost, and schedule tracking have been restructured to provide greater transparency and to direct trade-off 
considerations that make DoD a “smarter buyer .”  Concept Decision and Time-Defined processes are 
resulting in acquisition policy revisions .  The award and incentive fee initiative is benefiting from new 
and reformed policies, including provisions to collect relevant data and to regularly evaluate cost benefits .

Managing contracts through risk-based decision processes allows the Department to identify and quantify 
risks affecting requirements, development, and cost estimates .  The Business Capability Life Cycle  

�   Small “a” refers to the tactical acquisition process; “how to buy .”  Big “A” refers to the entire Defense Acquisition System, 
which includes workforce, acquisition, requirements, budget, industry, and organization .
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represents an approach to acquisition that emphasizes rigorous analysis of requirements and 
consideration of feasible solutions prior to funding a business information technology system .  “Back 
to Basics” is a new philosophy by which DoD implements “block” capability releases for acquisitions 
using an incremental delivery strategy based on proven technologies and investing in science and 
technology development .  New policies and processes are being used to determine technology maturity 
in acquisition programs . 

Requirements must meet the immediate needs of Combatant Commands and be validated, funded, 
fielded, and sustained .  Requirements stability is an issue in that unstable or creeping requirements may 
contribute to cost and schedule breaches .  Combatant Command staffs critically assess their own needs 
and examine viable capability gap solutions .  The Department is viewing individual programs through a 
capabilities-based decision lens and pursuing experiments in portfolio management, data transparency, 
and industry-driven, competitive solutions and results, rather than rote methods of performance .  
The Joint Requirements Oversight Council is engaging with the acquisition community earlier in 
the requirements process to improve decisions and enhance oversight .  Joint Capability Portfolio 
Management facilitates strategic choices and improves the ability to make trade-offs .  Readiness and 
sustainment modeling are being used to enhance outcomes .  In particular, there is increased collaboration 
between the testing and training communities .  Specific acquisition process training is being provided 
to requirements personnel .  Using a corporate best-practices approach, the Department is enabling 
customers to develop and test warfighting capability quickly, in a joint context .  Additionally, the 
Department’s joint rapid acquisition process facilitates meeting the Combatant Command’s immediate 
warfighter needs .

The primary process for Allocation/Budget decisions is the Planning, Programming, Budgeting 
and Execution system, which links strategic choices and an analytic framework to provide critical 
transparency .  The Department is pursuing Institutional Reform and Governance initiatives to improve 
its decision-making framework to incorporate feedback and assessments .  DoD is also pursuing 
initiatives to improve enterprise financial information .  These initiatives include pulling data from the 
source, consolidating multiple financial and acquisition databases, and pursuing tools to provide high 
quality data .  Prototype tools have been created to provide interactive, collaborative interfaces for users to 
view and process budget data and models with standard web browsers .  The Department has proposed 
Capital Accounts for three pilot programs by providing stable requirements, schedule, and budgets, 
requiring programs to provide promised capability on time and within cost .  The Department also is 
enhancing the Wide Area Workflow system – a secure, real-time, web-based DoD Enterprise application 
for electronic invoice submission, receipt acceptance, processing, and reporting .  Finally, DoD has 
completed the Nunn-McCurdy certification process for six Major Defense Acquisition Programs and is 
working to develop lessons learned from that experience to prevent unit cost increases in the future . 

Industry is the key enabler of the Department’s efforts to maintain military superiority; and an effective 
Defense industry is dependent upon a partnership with the Department of Defense .  Promoting civil-
military integration throughout the industrial base leverages the commercial marketplace to meet 
military needs .  Commercial items reduce costs, speed acquisitions, decrease developmental risks, make 
leading-edge technologies accessible, increase surge capabilities, and leverage competition inherent 
in the global marketplace .  Program cost, schedule, and technical performance remain the ultimate 
metrics that characterize Defense industrial base performance .  The Department is studying Defense 
industry infrastructure rationalization to determine which incentives or disincentives most impact 
industry decisions .  DoD is evaluating key contractor capabilities to encourage continuous workforce 

DEFENSE ACQUISITION TRANSFORMATION REPORT TO CONGRESS   l  JULY 2007
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improvements and life cycle system management outcomes .  Enhanced communication is accomplished 
through “Industry Day” events and functional and executive roundtable meetings with traditional and 
non-traditional DoD suppliers to examine barriers to participation in the DoD Enterprise . 

The leadership in the Department is committed to manage dynamic Organizations that enhance 
communication and allow for problem-solving and decision-making .  Merging acquisition organizations 
through transformation of Defense business processes creates an acquisition life cycle management 
environment that enables efficiency, flexibility, and innovation .  The leadership has established a process 
management team to employ change management and communication approaches .  The Strategic 
Communication Integration Group recommends, coordinates, and oversees strategic initiatives .  The 
Deputy’s Advisory Working Group reviews business practices and methods . The Defense Business 
Systems Management Committee (DBSMC), chaired by the Deputy Secretary of Defense, serves as 
the overarching governance board that guides the transformation activities of the Business Mission 
Area (BMA) .  The DBSMC is responsible for approving: the BMA’s business Information Technology 
(IT) system modernizations over $1 million; the Business Enterprise Architecture, which controls IT 
investments; and the Enterprise Transition Plan, which serves as the BMA’s Strategic Plan .  Continuous 
Process Improvement is being accomplished through the best practice of Lean Six Sigma and extensive 
training is in place Department-wide .

Details are provided in the following chapters .

• Provide an environment for every person to excel

• Treat every person with dignity and respect – nobody is more important than anyone else

• Be forthright, honest, and direct with every person and in every circumstance

• Improve effectiveness to gain efficiency

• Cherish your time and the time of others – it’s not renewable

• Identify critical problems that need solutions for the organization to succeed

• Describe complex issues and problems simply so everyone can understand

• Never stop learning – depth and breadth of knowledge are equally important

• Encourage constructive criticism

• Surround yourself with great people and delegate to them full authority and responsibility

• Make ethical standards more important than legal requirements

• Strive for team-based wins, not individual ones

• Emphasize capability – not organization

• Incorporate measures and metrics everywhere

• Concentrate on core functions and outsource all others

 Gordon England
 Deputy Secretary of Defense

LEADERSHIP PRINCIPLESLEADERSHIP PRINCIPLES

E X E C U T I V E  S U M M A R Y
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WORKFORCE

Definition:  The primary objective of the Defense AT&L Workforce Education, Training, and Career 
Development Program is to create a professional, agile, and motivated workforce that consistently makes 
smart business decisions, acts in an ethical manner, and delivers timely and affordable capabilities to the 
warfighter .  Source:  DoDD5000.52, 1/12/05

People are the most valued resource in the Department of Defense (DoD) .  Training and leadership skills 
are critical to a disciplined, accountable, and ethical acquisition process .  A high-performing, agile, and 
ethical acquisition workforce is goal one of the Strategic Goals Implementation Plan developed by the 
Under Secretary of Defense for Acquisition, Technology and Logistics (USD (AT&L)), that provides 
strategic direction for the acquisition community .  Essential to its achievement is a highly-skilled, 
professional workforce whose day-to-day contributions are aligned with leadership objectives from the 

White House, Congress, and, through the Secretary of Defense and 
Deputy Secretary of Defense, the USD (AT&L), the Secretaries 
of the Military Departments, Service Chiefs, and Acquisition 
Executives .  Their efforts support the needs of the warfighter and 
contribute to the security and defense of the nation .  Numerous 
workforce accomplishments are described in this chapter .  

Strategic planning and performance management is the cornerstone 
of the workforce transformation effort .  The starting point is the 
strategic plan noted above .  The two plans described below ensure a 
strong civilian workforce able to meet mission challenges today and 
in the future:  

The Civilian Human Capital Strategic Plan, issued by the 
Under Secretary of Defense for Personnel and Readiness, 
guides and informs civilian human resource policies, 
programs, and initiatives, and in turn aligns with the 
President’s Management Agenda .

The Acquisition, Technology and Logistics Human 
Capital Strategic Plan, issued in 2006 and updated in June 
2007, sets goals and specific objectives for the acquisition 
community and ensures that workforce development and 
management by all Component Acquisition Executives is 
flexible and consistent across the DoD Enterprise .  

Application of these plans guides and informs civilian human resource policies, programs, and initiatives, 
and in turn aligns with the President’s Management Agenda .  Workforce performance is aligned down 
to the individual level during the annual process of setting objectives and measuring performance .  For 
example, every member of the Senior Executive Service (SES) in the office of the Under Secretary 
of Defense for Acquisition, Technology and Logistics has been trained to identify, formulate, align, 
and establish clear objectives for their organizations .  The Defense Acquisition University has also 

•

•

CHAPTER I

“I have established 
as my Number 1 goal 

to have a ‘high performing, 
agile, and ethical workforce.’  

To accomplish this we all 
must be engaged learners.  

�e rapid pace of change 
with learning concepts and 

technologies has enabled 
us to help our workforce learn 

and be successful on the job 
by delivering the right 

knowledge and skills 
at the point of need.”

Ken Krieg

Under Secretary of Defense for
Acquisition, Technology 
and Logistics

Defense Acquisition University’s
“Powering the Engaged Learner”
Annual Report

http://www.dtic.mil/whs/directives/corres/html/500052.htm
http://www.acq.osd.mil/atl_goals.htm
http://dod.mil/prhome/docs/civilianstrat_plan7_9.pdf
http://www.dau.mil/workforce/hcsp.pdf
http://www.dau.mil/workforce/hcsp.pdf
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implemented a SES Performance Planning Guide for aligning performance expectations of senior 
executives with acquisition goals .

It is essential to have a culture of performance throughout the 
Enterprise .  In this regard, the National Security Personnel System 
(NSPS) is a contribution-based performance management system 
similar in many respects to the Acquisition Workforce Personnel 
Demonstration .  Acquisition organizations have successfully adopted 
NSPS ensuring measurable performance standards and incentives for 
individuals to achieve full performance .  All employees, supervisors, 
and managers receive classroom and online training to effectively 
support NSPS .  As of June 2007, there have been over 500,000 
training instances .  The Department began implementing NSPS 
in “spirals” in April 2006 .  Spiral 1 .2 began in October 2006 and 
Spiral 1 .3 in January 2007 .  Approximately 155,000 civilians will be 
converted to NSPS by the end of calendar year 2007 .  

The Department is deploying an ethical culture through leadership, 
performance management, and training programs .  The National 
Security Personnel System (NSPS) assesses all managers and 
supervisors against a standard Leadership Contributing Factor, which 
expects a high standard of ethical performance and ethical behavior 

as a minimum baseline .  By incorporating ethical behavior as a standard leadership factor, NSPS fosters 
ethics in the leadership of the entire DoD civilian workforce – not just the acquisition workforce .  The 
Defense Acquisition University provides an Ethics Learning Center of Excellence where rigorous ethics 
training is integrated with resources, emphasizing value-based and rules-based behavior throughout the 
DoD acquisition community .  Quarterly training seminars are conducted for senior leadership and train-
the-trainer workshops are conducted as needed to further enhance DoD’s ethical culture .

“Changes in compensation 
should be the product of 

performance, not of longevity. 
Employees aren’t rewarded 

just because they’ve been 
around, but based on what 

they have contributed in 
support of the mission.” 

David S. Chu

Under Secretary of Defense for 
Personnel and Readiness

Defense Acquisition, Technology 
and Logistics Magazine, 
May-June 2007

Mary Smith served as a contract specialist at the Department of Unknown (DoU) from 12/97 - 11/02.  As a 
full-time Federal employee, she was responsible for overseeing the proposal, award, administration, modification, 
renewal, and termination of a Soft Co., Inc. contract with the federal government.  Soft Co. provided computer 
technology professionals to the Federal government, on contract for 5 years.  �e contract expired in 4/03.

Ms. Smith terminated her employment 11/02 and began working for Soft Co.  Between 3/03 and 8/03 she met 
with personnel in her old office several times seeking to extend the terms of the contract that she worked at DoU 
and tried to persuade DoU to award a contract to her new firm.
       ~
Yes, Ms. Smith has a problem and committed a crime regarding post-government service employment communication.  
�e law prohibits former Federal personnel from representing someone involving past government employment.  
�e crime was not working for Soft Co. but for using influence to extend the terms of the existing contract.  
On July 23, 2004, Ms. Smith was sentenced to two years supervised probation, substance abuse treatment, 
and a special assessment.

YOU’RE THE JUDGE
(A Mini Case Study ~ Defense Acquisition University Ethics Training)

YOU’RE THE JUDGE
(A Mini Case Study ~ Defense Acquisition University Ethics Training)

http://www.cpms.osd.mil/nsps/
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C H A P T E R  I   —  W O R K F O R C E

The leadership in the Department is aggressively improving oversight of key acquisition leaders to ensure 
integrity of DoD’s acquisition processes .  Executing recommendations by a Defense Science Board Task 
Force, the Department has made a number of changes to protect the integrity of acquisition decisions, 
with ethics as a core value .  The importance of ethics and integrity is communicated and articulated to 
affect decisions at all levels across the acquisition community, and ethical lapses are not tolerated .

A Senior Executive Service (SES) orientation program, that addresses sustainment of an ethical culture, has 
been established by the Under Secretary of Defense for Acquisition, Technology and Logistics .  Selected 
senior leaders participate in continuous learning and periodic self, staff, and peer assessments .  Since the 
November 2005 inception of the SES/Senior Leader 360 degree Leadership Feedback process, 73 Senior 
Leaders were rated by 789 participants .  Ethics case studies are conducted in certification training courses 
to include Program Management tracks, Senior Acquisition, and Executive and Flag Level courses .  Senior 
level ethics seminars are provided quarterly by Defense Acquisition University (DAU) faculty, and staff 
from the Office of General Counsel, ensuring that compliance and values-based ethics are imparted .  
Additionally, in Fiscal Year 2007, a train-the-trainer course was conducted for 34 senior ethics leaders to 
include senior level personnel from the Office of the Secretary of Defense, Military Department General 
Counsels; and the DAU leadership team and key faculty .  The next course is scheduled for July 2007 .

Five goals and initiatives are included in the initial 
Acquisition, Technology and Logistics (AT&L) 
Human Capital Strategic Plan that have resulted 
in significant accomplishments and enable an 
effective, performance-based culture .  In June 
2007, version 3 .0 was published adding a sixth 
goal with emphasis on “Recruit, Develop, 
and Retain” for a mission-ready workforce 
with comprehensive talent management .  The 
Under Secretary of Defense for AT&L engages 
with senior leadership on human capital issues 
through the Workforce Senior Steering Board 
to set overarching policies and requirements 
for the Workforce, Education, Training, and 
Career Development Programs .  The Steering 
Board includes the Deputy Under Secretary of 
Defense for Civilian Personnel Policy, Component 
Acquisition Executives, and senior acquisition 
functional leaders .  This governance structure 
provides a strategic focus to facilitate alignment 
and integrate workforce initiatives .  Significant 
momentum has been generated through this 
board, enabling the development of new 
initiatives and the exchange of best practices for 
performance-based, action-oriented personnel 
management across the Enterprise . 

The DoD Acquisition, Technology and Logistics Human Capital Data Green Initiative is improving 
the reliability, analysis, and transparency of workforce information .  A major achievement of the Data 

Goal 1      Align and fully integrate with 
overarching DoD human capital initiatives

Goal 2      Maintain a decentralized execution 
strategy that recognizes the Component 
leaders’  lead role and responsibility for 
force planning and workforce management

Goal 3      Establish a comprehensive,  data-driven
workforce analysis and decision-making capability

Goal 4      Provide learning assets at the point of 
need to support mission-responsive human 
capital development

Goal 5      Execute DoD AT&L workforce 
communications plan that is owned by all 
AT&L senior leaders (One Team,  One Vision, 
A Common Message,  and Integrated Strategies)

Goal 6      Recruit,  develop, and retain a mission 
ready workforce through comprehensive 
talent management

AT&L HCSP v3.0 GOALSAT&L HCSP v3.0 GOALS

http://www.acq.osd.mil/dsb/reports/2005-03-MOAO_Report_Final.pdf
http://www.acq.osd.mil/dsb/reports/2005-03-MOAO_Report_Final.pdf
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Green Initiative is the Full Operational Capability of the workforce Data Mart, which enables real-time 
analysis of data and improved confidence in the data centrally collected and submitted to the Defense 
Manpower Data Center (DMDC) .  Data is securely transferred from DoD Components to the DMDC 
using a Secure File Transfer Program server .  Leveraging on initial successes from Data Green initiatives, 
the management information system architecture study is ongoing .  Major Component systems such as 
those in use by the Defense Acquisition University and DMDC, the Defense Civilian Personnel Data 
System, and other training-related and military systems are being reviewed and analyzed for improved 
linkage and integration . 

A joint competency management initiative has been deployed involving acquisition functional and 
Component acquisition leaders, field subject matter experts, Defense Acquisition University faculty, 
and representatives from the Center for Naval Analysis specializing in competency modeling .  This 
effort will result in a standard competency model for each career field in the acquisition workforce .  
Each model maps the array of competencies and performance criteria required to be successful in the 
acquisition career field .  Contracting and Life Cycle Logistics are 2 of 12 career fields that have updated 
their competency models .  The Contracting Functional Advisor is overseeing pilot assessments based 
on these models .  Competency models for the Program Manager and Property Management are being 
developed for completion in Fiscal Year 2007 .  These assessments will assist the Department’s senior 
leaders in implementing workforce strategies while addressing critical skill gaps, as well as targeting new 
education and training resources .  Position Category Descriptions for acquisition career fields have been 
standardized and updated .

NOTE:  Systems Planning, Research, Development and Engineering (SPRDE) has two career fields:  Science and Technology Managers 
and Systems Engineering

DAWIA
Career Field

SPRDE

Contracting

Logistics

PM

BCEFM

QA

T&E

IT

FE

Auditing

Purchasing

Other

Mtg Prod

Total

Number
of Hires

7140

4045

2083

1338

1007

922

1455

701

542

980

131

157

116

20,680

Percentage
of All Hires

35%

20%

10%

6%

5%

4%

7%

3%

3%

5%

1%

1%

1%

100%

Percentage
of Career

Field

22%

17%

18%

16%

14%

13%

26%

16%

14%

28%

8%

11%

9%

18%

SPRDE

Contracting

Logistics

PM

BCEFM

QA

T&E

IT

FE

Auditing

Purchasing

Other

Mtg Prod

Property

8,0006,0004,0002,0000

Number
of New Hires

DoD ACQUISITION WORKFORCE 
CIVILIAN NEW HIRES (FY02-FY06)
DoD ACQUISITION WORKFORCE 
CIVILIAN NEW HIRES (FY02-FY06)
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The workforce chart demonstrates the categories of recent civilian hires for the DoD Acquisition 
Workforce over the past five years (Fiscal Year 02 - Fiscal Year 06) .  Systems Planning, Research, 
Development and Engineering (SPRDE), Program Management (PM), and Contracting career fields 
represent the majority of the civilian DoD Acquisition Workforce .  Based on years-of-service information 
data, the Department hired 7,140 individuals in the SPRDE, 1,338 in the PM, and 4,045 in the 
Contracting career field .  These hires represent 22 percent, 16 percent, and 17 percent of the respective 
functional civilian workforce populations .

In spite of current success, the acquisition workforce acknowledges and is addressing the major 
challenges regarding new skill sets and the projected loss of experience and knowledge expected from 
retirements of “Baby Boomers .”  This issue impacts every employer since half of the national workforce is 
comprised of “Baby Boomers” and older generations .  Civilian personnel in the Department and in the 
acquisition community represent an aging workforce in which 71 percent and 76 percent respectively 
comprise these generation categories .  As this generation retires, competition between government and 
Industry for new hires will intensify .

To compete for and retain acquisition talent, the Department is demonstrating that the acquisition 
workforce is valued .  This includes appropriate compensation, development and future career 
opportunities, managerial development, and providing a world-class work environment .  The 
Department is sending clear and concise communications to recruit highly talented individuals to 
be members of the acquisition community .  Acquisition components have increased their efforts 
to communicate opportunities through a variety of methods, including the monthly Acquisition, 
Technology and Logistics e-Letters, Components’ acquisition workforce bulletins, Components’ 
newsletters, the weekly Defense Acquisition University Workforce Newsletter, and an Acquisition 
Community of Practice website to exchange ideas within the federal workforce .

In response to section 853 of the John Warner National Defense Authorization Act for Fiscal Year 2007, 
“Program Manager Empowerment and Accountability,” the Department is developing a strategy to 
enhance the role of Program Managers in developing and implementing Defense acquisition programs .  
This strategy will increase opportunities for training and education, mentoring, improved career paths 
and career opportunities, and incentives for recruitment and retention .  The Under Secretary of Defense 
for Acquisition, Technology and Logistics signed a memorandum on May 25, 2007, to establish an 
acquisition environment affecting management stability and accountability .  This emphasized and 
amplified existing policy including tenure agreements and qualifications for Program Managers, and 
established new policy intended to achieve these objectives .  

Significant improvements have been applied to the way DoD delivers workforce training and 
development .  The Office of the Under Secretary of Defense for Personnel and Readiness has created 
a Defense-wide program to modernize structured learning by harnessing the power of information 
technologies .  This program is a collaborative public and private effort to develop standards, tools, and 
content for the future learning environment .  The Advanced Distributed Learning (ADL) initiative 
envisions access to the most cost-effective quality learning and performance, tailored to individual needs, 
and delivered anytime and anywhere .  The ADL initiative sets standards for the Sharable Content Object 
Reference Model (SCORM) .  SCORM is a collection of standards and specifications adapted from 
multiple sources to provide a comprehensive suite of e-learning capabilities .  The Defense Acquisition 
University (DAU) has developed, deployed, and shared more than 200 SCORM distance and 
continuous learning modules .  In addition, DAU has recently partnered with Joint Forces Command 

https://acc.dau.mil/CommunityBrowser.aspx
https://acc.dau.mil/CommunityBrowser.aspx
http://www.adlnet.gov/
http://www.adlnet.gov/scorm/
http://www.adlnet.gov/scorm/
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and unveiled an enhanced version of the Joint Knowledge Online Portal using DAU’s SCORM-certified 
distance learning courses and continuous learning modules .  The Learning Management System delivers 
joint training on DAU’s Atlas Pro website . 

The combination of the 
Acquisition, Technology and 
Logistics Knowledge Sharing 
System and the Acquisition 
Community Connection, 
which includes 38 knowledge 
communities of practice and 
350 workspaces, provides 
laws, regulations, directives, 
handbooks, best practices, 
tools, examples and, links to 
experts, learning models, and 
other online learning and 
knowledge assets on a wide 
range of acquisition topics .  
They receive 62,500 site visits 
and 2,135,000 web page views 
per week .  

The Defense Acquisition University (DAU) brings the “schoolhouse” to the “worksite” and offers a variety 
of learning and performance assets in a practical learning and performance support environment, through 
a nationally recognized best practice, the Performance Learning Model (PLM) .  Unprecedented growth in 
learning assets has been realized by adopting modular, flexible, and net-centric learning processes .  A Core 
Plus certification framework leverages the PLM and competency management initiatives .  

A foundation for the Defense acquisition workforce was enacted in the Defense Acquisition Workforce 
Improvement Act (DAWIA), Title XII of the National Defense Authorization Act for Fiscal Year 1991, 
Public Law 101-510, which has improved the effectiveness of personnel to manage and implement 
Defense acquisition programs . Members of the acquisition community worldwide engage in formal 
DAWIA training courses, knowledge sharing, continuous learning, performance support, and rapid 
deployment training .  Effective human capital planning and workforce management require uniform 
identification of the Defense acquisition workforce .  The Department updated its standard definition 
of acquisition workforce positions .  The DAWIA workforce definition is based on job responsibilities 
criteria related to standardized position category descriptions and is consistent with the requirements 
of Title 10 of United States Code .  Regardless of location, if the job responsibilities are predominantly 
acquisition, the incumbent in the position is counted as part of the DAWIA workforce .  A complete 
revalidation of all acquisition positions is underway .  This validation effort will enable improved analysis 
of the acquisition workforce as well as improved and targeted human capital strategies .  

DoD Components have been working collaboratively with the Director of Human Capital Initiatives 
on evolving the Acquisition, Technology and Logistics Human Capital Strategic Plan .  Examples of key 
initiatives and sharing of workforce development award-winning best practices have evolved from that 
collaboration:
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http://www.jfcom.mil/about/fact_jdl.htm
http://www.dau.mil/dlst/eorient/virtualCampus/B030005.htm
http://www.dau.mil/plm/plm.asp
http://www.dod.mil/execsec/adr95/appendix_f.html
http://www.dod.mil/execsec/adr95/appendix_f.html
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The Army Natick Soldier Center (NSC) Strategic Planning involves a broad cross-section of 
employees throughout the organization . Workforce participation provides hands-on leadership 
development experience across the organization to many non-supervisory employees .

The Army NSC Scientist and Engineers Career Development Guide is an online, user-friendly 
career development guide that helps scientists and engineers manage their own careers .  The Guide 
identifies NSC’s career paths and describes mandatory, highly recommended, and recommended 
career development activities . 

The Army NSC Supervisor’s Role as a Coach and Mentor provides NSC workforce members 
with guidance on how to think strategically about their long-term career development plans and 
enhanced opportunities for open and honest communications with their supervisors . 

The Navy’s Supervisory Skills Development Program is a learning program for Branch Heads 
and provides a comprehensive working knowledge of the organization, policies, practices, and 
regulations that govern administrative/managerial duties for the supervision of personnel, projects, 
ethics, fiscal matters, equal employment, etc .

The Navy’s Academic Development and Professional Certification Policy provides full-time civilian 
employees incentives to enroll in courses, degree programs, and professional certification programs . 

The Navy’s Explorations in Leadership Program allows participants to engage in an action learning 
challenge team workout process to gain experience while working on real problems .

The Navy has expanded its acquisition career management program to include Selective Reserve 
Officers and e-business processes for career management, a position validation tool kit, a Defense 
Acquisition Workforce Improvement Act operating guide, a management succession program, and a 
three-year acquisition intern program that recruits 250-300 interns per year .

The Air Force Acquisition Workforce Human Capital Strategic Planning Update of July 2007 
includes significant initiatives such as: Revitalized Acquisition Professional Development Program; 
Identifying and addressing capability requirements, gaps and shortfalls; Preserving and Rebuilding 
Critical Skills; and “Back-to-Basics”2 Training Initiatives .

The Air Force Electronic Systems Center Competency Framework/Skills Matrix provides a common 
reference model for the identification of skills needed to develop effective information systems and 
professionals with proper skills to manage Information Technology (IT) programs using DoD 5000 and 
IT Lean frameworks .  Lean Training was developed for the first two Lean programs for the Air Force .

The Marine Corps Systems Command Community of Practice Approach adapts the community 
of practice approach through Functional Integration Teams .  By being subject matter experts and 
providing oversight to respective communities, functional managers are able to provide guidance to 
command employees that fall within their career field group .

The Marine Corps Systems Command Training Information Management Database (TIMS) 
allows the Career Development Team to be able to track information for the customer and support 
reporting requirements .  TIMS can produce budget reporting and data reports on a daily, weekly, 
monthly, or ad hoc basis . 

2   See Chapter II – Requirements, pg . 30
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The National Geospatial-Intelligence Agency’s (NGA) Matrix Program is designed to achieve 
acquisition’s “Now, Next, and After Next” vision .  Its purpose is to improve acquisition 
management; to ensure the workforce develops skills and competencies necessary to make corporate 
decisions and adapt to fundamental changes in the acquisition environment; and to develop 
program managers, contracting officer representatives, business managers, and leaders . 

The NGA’s Acquisition Contracts (AC) Leadership Development Journey Program promotes 
individual leadership and professional development as well as networking “best practices” among 
peers and the AC Senior Leadership Group .

The Defense Intelligence Agency’s acquisition transformation initiative aligns the intelligence 
community with DoD guidance; re-establishes validity, currency, and effectiveness of the designated 
billets; updates certification levels and qualifications for incumbents; and incorporates Defense 
Acquisition Workforce Improvement Act manpower and training process into the human capital 
management system .

Section 801 of the John Warner National Defense Authorization Act for Fiscal Year 2007, effective 
on September 30, 2008, requires a DoD member with authority to generate requirements for a major 
defense acquisition program may not continue to participate in the requirements generation process 
without successfully completing certification training .  Requirements3 and acquisition communities have 
critical interdependent roles .  In many cases, the individuals who generate requirements are military and 
other operational personnel who rotate into requirements/acquisition roles and return to operational 
assignments .  Because of their unique career paths, they are not formally in the Defense Acquisition 
Workforce Improvement Act workforce .  However, the Department is developing training for these 
individuals to effectively enable “Big A”4 acquisition .   

To date, the Department has identified the initial requirements positions that will require the training .  
A collaborative crosswalk of existing learning assets to competencies has been completed by Joint 
Chiefs of Staff/J8, Army, Air Force, and the Defense Acquisition University .  A continuous learning 
training model has been initiated for capability based planning .  The pilot offering will be conducted 
by September 2007 .  In addition, a similar construct is being developed for budget/financial personnel .  
This strategy will enable requirements and budget/financial personnel to receive appropriate acquisition 
and requirements training when they are performing these critical acquisition roles .    

Effective human capital planning and workforce management requires consideration of the Total Force .  
The Total Force is defined as active and reserve military members, civilian employees, and support 
contractors .  Support contractors are an integral part of the Department’s Total Force .  They give the 
personnel system improved agility to react quickly to changing capability requirements as situations 
dictate .  There are perceptions that the increased use of contracted acquisition support has occurred 
due to increased workload and reduction of acquisition workforce personnel .  In response to this issue, 
the Department has established a Total Force initiative to enable Components and their subordinate 
acquisition organizations to understand how, where, and to what extent support contractors are 
appropriate .  The Military Departments and Defense Agencies are providing information regarding their 
use of support contractors .  This data collection process is ongoing and will be used to develop strategic, 

�   See Chapter III – Requirements, pg . 33
4   Big “A” refers to the entire Defense Acquisition System, which includes workforce, acquisition, requirements, budget, 
industry, and organization .  Small “a” refers to the tactical acquisition process; “how to buy .”
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data-driven workforce shaping objectives .  Strategic total force integration will benefit from this review 
regarding support contractors and fill critical workforce gaps .  

In addition, section 343 of the National Defense Authorization Act for Fiscal Year 2006, “Performance 
of Certain Work by Federal Government Employees,” requires the Secretary of Defense to prescribe 
guidelines to ensure that consideration is given to use government employees for work that is currently 
performed or would otherwise be performed under DoD contracts .  Appropriate guidelines are being 
developed for application to decisions regarding use of support contractors . 

The most comprehensive review of the DoD acquisition workforce was provided in a report to Congress 
in June 2007 .  The Defense Acquisition Structures and Capabilities Review Report was required by 
section 814 of the National Defense Authorization Act for Fiscal Year 2006 .  DoD is working with the 
acquisition community to collectively shape future workforce strategies .

The National Security Personnel System, the Civilian Human Capital Strategic Plan and the Acquisition, 
Technology and Logistics 2007 Human Capital Strategic Plan continue a dynamic process integrating 
workforce outcomes that are building a highly effective, performance-based culture striving to attract, 
retain, motivate, and reward high-performing, top-quality people .  The mandate is clear, but there is 
an urgency to accelerate the pace .  Resources should be increased for acquisition workforce training 
and development to cover expanded capacity and address growing training needs, in particular for 
requirements, financial/cost, contingency contracting, contract management and test and evaluation 
communities, and to improve certification levels for all acquisition career fields .  Defense leaders are 
building upon accomplishments that position the workforce for the future .  They do so with human 
capital plans based on the principles of Component-unique force planning and collaboration throughout 
the community .  Most importantly, they are aligned with the Department’s overall strategic vision for 
success in the 21st century .





��

ACQUISITION

Definition:  Acquisition is the conceptualization, initiation, design, development, test, contracting, 
production, deployment, logistics support, modification, and disposal of weapons and other systems, 
supplies, or services (including construction) to satisfy DoD needs, intended for use in or in support of 
military missions .  Source:  Defense Acquisition Acronyms and Terms, 12th edition, 7/05

Based on the mandate of the 2006 Quadrennial Defense Review – to “Implement Now,” the leadership 
in the Department is experimenting with a new governance framework for joint capability development 
to enable senior leadership to make better informed requirements, acquisition, and programming 
decisions to provide capabilities to the warfighter .  Requirements, technology maturity, and available 
resources are merging to achieve strategic choices for investment decisions through bounded solutions, 
portfolio management techniques, and trade-space alternatives .  Business practices, rules and procedures 
provide agility and accountability applicable to the entire Acquisition System for the life of a program .

This chapter provides an update to initiatives identified in the February 2007 Defense Acquisition 
Transformation Report, broader DoD acquisition initiatives, and an update on the Defense Acquisition 
Performance Assessment Report recommendations .  The Department continues to streamline and 
simplify the acquisition environment and is focused on predictable performance for weapon and service 
systems life cycles .  Strengthening this alignment is a commitment by the leadership, as is establishing 
related oversight mechanisms and programs to continually assess and improve performance .  

The Acquisition, Technology and Logistics Strategic Goals Implementation Plan has five primary goals 
associated with the Strategic and Tactical Acquisition Excellence Program .  The outcome/success criteria 
are summarized as follows:

Acquisition agenda aligned with the Department’s core values, policy objectives, joint capability 
needs, and available resources to attain best value solutions

Risk outcomes, schedule, and cost were balanced when planning and adjusting portfolios, programs, 
and procurements

Acquisition execution improved across the total life cycle through the use of sound business and 
technical practices

Customer demands and Warfighter Joint Urgent Operational Needs were promptly and  
efficiently fulfilled

Capability was fielded to meet Warfighter needs

In support of the above criteria, the following initiatives are tracked on a quarterly basis:

Portfolio Management� – The Capability Portfolio Management initiative provides a common 
framework recognizing federated ownership .  The concept to create Capability Portfolio 

�   See Chapter III – Requirements, pg . 34
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Management was emphasized in recommendations provided to Defense leadership to facilitate 
strategic choices and improve the ability to make capability trade-offs .  

 Status: 
Senior-level teams have been established to examine portfolios through Capability 
Integration Boards . 
Individual programs are being viewed through a capabilities-based decision lens .  Successful 
experiments in portfolio management and data transparency are impacting strategic 
portfolios, weapon systems, and weapon sustainment choices .  
Supply chain logistics and performance-driven outcomes are achieving realistic capabilities .  
Weapon system readiness and sustainment modeling are enhancing readiness outcomes .  
Industry-driven, competitive solutions and results, rather than methods of performance, 
are being encouraged .
Four pilot initiatives for Capability Portfolio Management are:  the Joint Command and 
Control program, the Joint Net-Centric Operations program, Battlespace Awareness, and 
Joint Logistics .  All of these initiatives are focused on the Deputy Secretary of Defense 
tasking for strategic objectives, capability mix, dependencies on other portfolios, and 
performance metrics .

Concept Decision – Concept Decision Reviews provide a framework for strategic investment 
decisions based on capability trade space discussions for specific pilot concepts .  They revolve 
around a Tri-Chair Concept Decision Committee represented by the Defense Acquisition 
Executive, the Vice Chairman of the Joint Chiefs of Staff, and the Director of Program 
Analysis and Evaluation .  The Tri-Chair Concept Decision Review is conducted in an open and 
transparent manner with the Component Acquisition Executives, Military Department Vice 
Chiefs/Deputy Commandant, and Office of the Secretary of Defense Principals . 

 Status:   
Progress has continued on four pilots for Concept Decision as a result of Tri-Chair 
Concept Decision Reviews:  the Joint Lightweight Tactical Mobility program, the 
Integrated Air and Missile Defense program, the Global Strike Raid Scenario, and the 
Joint Rapid Scenario Generation program .  All four pilots are planned for completion in 
calendar year 2007 .  Additionally, the Joint Air-to-Ground Missile program was added as a 
“quick-look” Concept Decision during this reporting period .  

Synchronization of Existing Processes – Time management has been proactively addressed to 
synchronize meetings and leverage information . 

 Status:  
Four meetings being synchronized this reporting period are the Defense Acquisition 
Executive Summary Review, chaired by the Deputy Under Secretary of Defense for 
Acquisition and Technology; the Joint Requirements Oversight Council, chaired by the 
Vice Chairman of the Joint Chiefs of Staff; the Overarching Integrated Product Team, 
chaired by the Director of Portfolio Systems Acquisition; and Product Support Reviews, 
chaired by the Director of Systems and Software Engineering .
Synchronization provides unique perspectives for oversight and insight of Acquisition 
Category (ACAT) I programs and enables the Office of the Secretary of Defense and the 
Joint Staff to review over ten ACAT I programs each month .

❖
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https://akss.dau.mil/dag/Guidebook/IG_c1.3.asp
https://akss.dau.mil/dag/Guidebook/IG_c1.3.asp
http://www.dau.mil/conferences/presentations/2006_PEO_SYSCOM/gen-session/T-1045-Durham.pdf
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Investment Balance Reviews (IBRs) – These reviews represent the products of Concept 
Decisions as well as provide the Defense Acquisition Executive the opportunity to make course 
corrections in the direction of marginal performance during the life cycle of the program .  

 Status:  
IBRs are applied to the pilot and experimental stages to assess benefits and costs for 
conducting meetings throughout the acquisition life cycle .  
IBRs applied to the Joint Air-to-Ground Missile Concept Decision pilot converged 
decision-making for requirements, technology, and resources using offsets provided by the 
Military Departments to fund the program over the Future Years Defense Program .

Risk-Based Source Selection (RBSS) – The Director of Defense Procurement and Acquisition 
Policy is leading the RBSS Process Working Group to manage program risk at the beginning 
of a program and continue through source selection and into execution .  The process identifies 
and quantifies risks, informing requirements development and cost estimation, and improves 
the assessment of contractor proposals .  RBSS techniques enhance the quality of Requests for 
Proposals to improve the technical information to make DoD a “smarter buyer .”  Management 
metrics and associated acquisition decision performance measures established Department-wide 
are improving quality, speed, and effectiveness of the source selection process .

 Status:  
RBSS provides a tool kit for Acquisition Excellence .  
Business rules have been designed and case study 
reviews provide assessments of the validity of the rules .  

Award-Incentive Fee Policy – The Director of Defense 
Procurement and Acquisition Policy issued two 
memoranda on Award Fee and Incentives Policy  
on April 24, 2007 .

 Status:  
The Proper Use of Award Fee Contracts and Award 
Fee Provisions memorandum issues DoD policy 
requiring objective criteria to measure contract 
performance .  It designates standard performance 
rating levels to be used in all award fee plans, 
provides a range of award fee pool earned percentages 
associated with each of those levels, and requires a 
determination and finding, signed by the Head of 
the Contracting Activity, whenever a pure cost-plus-
fixed fee contract is to be used .  These policies are 
applicable to all solicitations issued commencing in 
August 2007 .  
The Award and Incentive Fees Data Collection 
memorandum levies a requirement for the Military 
Departments and Defense Agencies to collect 
relevant data on award and incentive fees paid to 
contractors and to have mechanisms in place to 
evaluate such data on a regular basis .  

■
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“�e Department of Defense 
acquisition team strives 

to provide our warfighters 
the support they need, 

consistent with responsible 
management and stewardship 

to our taxpayers.  
We strive to effect timely 

acquisition planning, contract 
execution and responsible 

contract management oversight
 in order to provide our 

marines, airmen, and sailors 
with the safest, most 

dependable, and highest 
performing equipment 
available within fiscal 

constraints, together with the 
logistics and materiel support 

necessary to ensure 
performance whenever, 

and wherever they are needed.”

Shay Assad

Director, Defense Procurement 
and Acquisition Policy

Senate Armed Services Committee
Testimony, January 31, 2007

http://www.acq.osd.mil/dpap/policy/policyvault/2006-1243-AT.pdf
https://acc.dau.mil/awardandincentivefees
http://www.acq.osd.mil/dpap/policy/policyvault/2007-0197-DPAP.pdf
http://www.acq.osd.mil/dpap/policy/policyvault/2007-0197-DPAP.pdf
http://www.acq.osd.mil/dpap/policy/policyvault/2007-0712-DPAP.pdf
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A draft interim rule is being considered to incorporate policies issued in the April 24, 2007 
memoranda into the Defense Federal Acquisition Regulation Supplement .

Acquisition of Services Policy – The Department’s policy for Acquisition of Services ensures 
executive reviews at every level and implements best practices from planning through execution .  
There has been significant progress since the February 2007 Defense Acquisition Transformation 
Report .

 Status:  
All Agency Directors and Commanders have issued policies and identified decision 
authorities for Acquisition of Services in Category I and II programs .
The Under Secretary of Defense for Acquisition, Technology and Logistics (AT&L) has 
approved decision authorities identified by Component Directors, Commanders, and 
Senior Officials within the Military Departments and they have taken similar action within 
their organizations .
The Director of Defense Procurement and Acquisition Policy is reviewing all service 
initiatives with an estimated investment greater than $1 billion .
The Assistant Secretary of Defense for Networks and Information Integration is reviewing 
Information Technology service initiatives greater than $500 million .
The Acquisition of Services policy is being institutionalized as part of the ongoing update 
of DoD Instruction 5000 .2 .

Systems Engineering Excellence – Meeting the challenge to develop and maintain warfighting 
capabilities, the Department has created a Systems and Software Engineering Center of 
Excellence and published policy guidance documents to assist the acquisition workforce in the 
development of systems engineering plans, education, and training .

 Status:  
This policy guidance institutionalizes best practices, applies performance incentives, and 
makes systems and software engineering significant factors in the acquisition process .
Inherent in this mission is continuous review and improvement of systems and software 
engineering processes and practices to strengthen technical planning and execution in 
acquisition programs .
In conjunction with the Defense Acquisition University, the Software Engineering Center 
of Excellence has created new courses for systems engineers and strengthened certification 
requirements .
The Office of the Under Secretary of Defense for Acquisition, Technology and Logistics 
(AT&L) has organized support teams for program managers to conduct multi-disciplinary, 
cross-functional reviews of programs, focusing on engineering plans, technical issues, risks, 
and mitigation recommendations .
The Software Engineering and System Assurance Organization supports major acquisition 
programs by providing the foundation for software and system assurance policies and 
practice improvement strategies .  The Organization is sponsoring a series of community 
workshops involving the Department, Industry, and academia .
This initiative continues to broaden during this reporting period with the inclusion 
of Software Assurance as part of the Software Engineering directorate .  The inclusion 
of software highlights the dependency of the Department’s major systems on software 
performance as an integrated system of systems .  
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Systems and Software Engineering Center of Excellence provided major leadership in the 
Nunn-McCurdy certification process with Risk Management Assessments and Technical 
Mitigation Plans .  This was pivotal for the Expeditionary Fighting Vehicle, the C-130 
Avionics Modernization Program, and the Warfighter Information Network-Tactical 
program, in particular .

Revitalization of Development Test and Evaluation� – Underpinning the Systems and Software 
Engineering Center of Excellence activity, the Department continues the revitalization of its 
Developmental Test and Evaluation (DT&E) efforts .  

 Status:
The Office of the Under Secretary of Defense for Acquisition, Technology and 
Logistics established a Defense Science Board review on April 30, 2007, to examine the 
organizational roles and responsibilities for DT&E oversight, recommend changes to 
established statutory and regulatory authority, and suggest improvements in DT&E to 
improve the likelihood of successful Initial Operational Test & Evaluation .  
In addition, DT&E guidance and courses continue to be reviewed and updated as the 
revitalization effort progresses .  Program support teams are assisting program managers in 
developing DT&E strategies and master plans .

Continuous Process Improvement (CPI) and Lean Six Sigma7 (LSS) – The Under Secretary 
of Defense for Acquisition, Technology and Logistics (AT&L) championed the LSS project 
to eliminate the Integrating Integrated Product Team (IIPT) as a standard requirement in 
preparation for a Defense Acquisition Board (DAB) review .  An intensive effort is underway 
with the full support of the Department’s leadership to affect the “will to change .”

 Status:  
CPI is using the LSS methodology to achieve transformation and to analyze how the 
government does business .  
A memorandum signed on August 22, 2006, officially accepted the LSS recommendations 
and began implementation .  This included the elimination of IIPTs in preparation for 
DAB reviews . 
Individuals directly affected by this process are using a robust set of tools, methodologies, 
and metrics to do self-analysis, planning, and execution of the improvement process .  LSS 
has been applied successfully to Industry and is equally applicable to government .  It has 
the endorsement of the Department’s leadership at the highest levels .  
The Department has initiated a DoD-wide system to recognize organizations and 
individuals who are leaders in the CPI movement .
This DoD-wide focus on CPI, applying LSS, is resulting in numerous individual success 
stories which show the value of CPI .   
Process optimization and LSS improvements have continued for the Defense Acquisition 
Board and Integrated Product Team meetings with a focus on streamlining and simplifying 
decision-making .  
CPI is the major focus and provides a framework to improve the performance of meetings 
on a continuous basis .

�   See Chapter III – Requirements, pg . 36
7   See Chapter VI – Organization, pg . 55
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Restructured Defense Acquisition Executive Summary (DAES) Reviews and Defense 
Acquisition Management Information Retrieval (DAMIR)� Shared Resources – The purpose of 
the restructuring effort is to ensure effective program management with predictable acquisition 
outcomes, consistent with user requirements, and to establish an analytical foundation .  Key 
elements of the effort include improved assessment of risk, identifying leading metrics, and 
consideration of risk mitigation plans during monthly DAES reviews .  This review process 
ensures that the Department’s senior acquisition leaders have visibility into all 89 Major 
Defense Acquisition Programs (MDAPs) on a quarterly basis .  The process facilitates input 
from and participation by the Senior Acquisition Executives and the Department’s functional 
stakeholders .

 Status:  
This initiative continued to gain traction during this reporting period .  The DAES addresses 
all MDAPs using open and transparent DAMIR data and directs trade-off decisions for 
requirements change considerations first before schedule and cost change considerations .  
DAMIR data is to be completely transparent between the Office of the Secretary of Defense 
and the Military Departments by the end of the fourth quarter of 2007 . 
The DAES review process was further improved during this reporting period to include the 
addition of the Acquisition Program Baseline assessment; the quad chart for Cost Drivers 
that are Key Performance Parameters; and Knowledge, Skills, and Abilities Performance 
Thresholds that affect Technology Maturity; Average Procurement Unit Costs and Program 
Acquisition Unit Costs; and the Program Dependency Summary .
DAES meetings were conducted on approximately 20 programs during this reporting 
period and provided valuable insight and corrective decision-making for performance issues 
and risk mitigation .

Capital Accounts� – The Department established Capital Accounts in the Fiscal Year 2008 
President’s budget as a financial initiative designed to provide stable budgeting and to 
institutionalize accountability for acquisition programs at all levels of program responsibility .

 Status:  
Three pilot programs were proposed as Capital Accounts in the budget:  the General Funds 
Enterprise Business System (Army), the Joint High Speed Vessel Program (Navy/Army), 
and the Combat Search and Rescue Block 0 Program (Air Force) .
General business rules and agreements for each program have been developed and will take 
effect when Congress approves funding for the pilots .

Life Cycle Management – Enterprise Weapon Systems Life Cycle Management reporting is an 
important Enterprise-level initiative supporting systems engineering, software engineering, and 
developmental test and evaluation to enhance core competencies transformation .  

 Status:   
Life Cycle Management principles have effectively integrated into Department-wide 
“Milestone” acquisition and sustainment processes, including readiness, outcome-based 
performance, and life cycle sustainment considerations, applying the following policies: 

�   See Chapter IV – Budget, pg . 42
�   See Chapter IV – Budget, pg . 43
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Include non-exclusive intellectual property rights and compete components  
and products based on end-of-life status
Achieve materiel readiness standards for major weapon systems or equipment  
end-items throughout their life cycles
Consider total ownership costs included in contract cost provisions and  
sustainment metrics
Incorporate diagnostic and predictive monitoring systems and metrics to all  
high-cost failure critical components of all acquisition programs
Identify performance of equipment in the post-production phase of acquisition systems 
to identify major readiness degraders (e .g ., reliability, cycle time, and cost)  
and corrective engineering and/or maintenance servicing

Sustainment Excellence – Consider life cycle availability, reliability, cycle time, and cost 
governing sustainment and acquisition .

 Status: 
Formed Acquisition, Technology and Logistics “Tiger Teams” composed of Senior 
Executive Service representatives from Logistics and Materiel Readiness, Materiel Readiness 
and Maintenance Policy, Defense Procurement and Acquisition Policy, Acquisition 
and Technology Program Analysis and Evaluation, Personnel and Readiness, Military 
Department Representatives, Acquisition Resources and Analysis, and the Defense 
Contract Management Agency to frame strategy and programs to implement policies .

The Director of Defense Research and Engineering (R&E) continues to institutionalize in policy and in 
practice the processes for determining technology maturity in acquisition programs .  Cost, schedule, and 
performance concerns point to the need to understand and evaluate the maturity of critical technologies 
in major systems .  The Director has the lead in integrating this philosophy into acquisition decision-
making .  For over five years, the office of R&E has provided technical assessments and advice to the 
Defense Acquisition Board for consideration in acquisition decisions .  Recently the Director’s role was 
expanded to provide advice and support to the Joint Staff through “quick-look” technology evaluations .  
The intent of the evaluations is to provide technological insight earlier in the requirements generation 
process .

The Defense Intelligence Agency is replacing its contract writing system to achieve clear financial audit 
options through the Contract Management System (CMS), providing automated support to contracting 
professionals, Contracting Officer Representatives, and Government-wide Commercial Purchase Card 
holders .  This effort is being accomplished by the commitment of leaders and managers to implement 
reliable acquisition processes and support systems that achieve clean financial audit options .  The 
CMS is being integrated with financial and logistical systems to provide the acquisition workforce and 
contracting professionals a solid foundation to achieve a responsive, customer-focused capability that 
leverages technology and collection of expertise to:

Provide appropriate levels of government oversight expenditures

Produce high quality acquisition decisions and documents 

l

l

l

l

l
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Perform life cycle acquisition and contracting responsibilities, maintaining an automated 
contract file record of those activities

Ensure collection and reporting of accurate “end-to-end” acquisition data for financial 
management and accounting purposes

Provide acquisition pipeline visibility and accountability

Provide valid acquisition and contracting data as the basis for performance metrics

The Defense Acquisition Executive (DAE) Pilot program was established in support of Quadrennial 
Defense Review initiatives to increase agile and adaptive acquisition process options to support the 
joint warfighter .  The DAE Pilot uses Research, Development, Test and Evaluation; Procurement; and 
Operations and Maintenance funding to create an acquisition path for “joint peculiar” programs that 
do not have a traditional Military Department or Defense Agency program of record .  The program also 
demonstrates incremental acquisition concepts with a goal of prioritizing joint and transformational 
capabilities to be deployed quickly to the warfighter .  In its first year of operation, the DAE Pilot 
program was used to transition the Joint Automated Deep Operations Coordination System .  This 
capability supports over 900 workstations at four Combatant Commands and integrates 20 Military 
Department/Defense Agency Command, Control, Communications, Computers, Intelligence, 
Surveillance and Reconnaissance systems for critical joint and coalition strike planning since 2003 .

The Offices of Acquisition Resources and Analysis and Business Transformation are developing a 
Service-oriented Architecture approach to provide a broad spectrum of acquisition information and 
insights for Department decision-makers .  The initial step is to identify and define data elements resident 
in Department-wide authoritative sources .  These individual elements provide acquisition-related 
information and insights that decision-makers need to meet warfighter needs and to be good stewards 
of Defense resources .  To establish this framework, a notional system and a data map that aligns existing 
systems have been documented .  As the effort progresses, these offices develop and test data threads, 
identify gaps, and determine authoritative sources to support acquisition decisions .

The Army Acquisition Executive (AAE) established a collaborative relationship with the Army Materiel 
Command (AMC) to improve the Army’s Life Cycle Management (LCM) process .  Commodity-focused 
teams made up of members of both the AMC and the Assistant Secretary of the Army communities are 
developing, producing, and supporting the best possible products for the warfighter .  The AAE vision 
of the LCM initiative is, “working together to innovatively design, develop, deliver, sustain, and continuously 
improve world class equipment and services.”

The System Metric and Reporting Tool (SMART) is a web application that provides program portfolio 
management and real-time data access .  The system can be accessed from any personal computer with 
internet access .  Air Force and DoD decision-makers – at all levels – have access to required acquisition 
information through SMART .  The acquisition community has made great progress over the past several 
years as it moves toward an integrated business environment supported by a workspace on the Air Force 
Portal that provides Enterprise capabilities, an integrated tool set, and current, reliable information .  This 
information is collected from authoritative sources, integrated, and displayed to support the task at hand, 
and is being used during program reviews with great success .  Productive collaboration results from 
communication and the ability to track on-going activities and developing issues . 

•
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With more than 7,000 users, the System Metric and Reporting Tool (SMART) is a valuable authoritative 
source of information and continues to grow to support acquisition professionals at all levels .  SMART 
provides a picture of program and portfolio health and is logically at the center of the acquisition 
community’s information space .  SMART integrates information from other authoritative sources, 
such as the Comprehensive Cost and Requirements System financial application, to provide a complete 
program picture .

The Business Capability Life Cycle (BCL) represents an approach to acquisition that emphasizes rigorous 
analysis of requirements and consideration of feasible solutions prior to funding a business information 
technology system .  BCL addresses fielding commercial off-the-shelf applications to provide new or 
enhanced business capabilities .  It is keeping pace with private industry by requiring programs to deliver 
initial operational capability into the hands of the users within 12-18 months and no more than 24 
months of contract award, or face termination .  In May 2007, the Under Secretary of Defense for 
Acquisition, Technology and Logistics approved the BCL approach for DoD implementation .  The Office 
of Business Transformation and the Business Transformation Agency have been directed to refine the 
approach and to be ready to use BCL as the single governance framework for acquisition approval by Fall 
2007 .

The Business Capability Life Cycle 
has three phases:  

Definition:  Identify the 
root cause of the problem 
and determine holistic 
solutions and recommend 
the problem statement, 
solution, objectives, metrics, 
and intended outcomes 
for presentation to the 
Investment Review Board

Investment:  Conduct 
a detailed analysis of 
alternatives, including 
a business case, and 
document and recommend 
a solution, augmented by 
acquisition and contracting 
strategy

Execution:  Develop and field the capability and revalidate the business case at each key 
program event for the program to continue on cost, on schedule, and within performance 
parameters

•

•

•
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At each of the Business Capability Life Cycle phases the business case is presented to the Investment 
Review Board (IRB) and the Defense Business Systems Management Committee (DBSMC)�0 for 
endorsement to proceed to the next phase and eventually for final determination .  Enterprise Risk 
Assessment Methodology assessments are conducted during the Investment and Execution phases, based 
on specific program needs .  If there are scope problems or cost increases, the case is resubmitted to the 
IRB and DBSMC to rule on the decision to proceed .

Enterprise Risk Assessment Methodology (ERAM) is a collaborative assessment focused on identifying 
and resolving risk as early as possible at any point in the Major Automated Information System program 
life cycle .  ERAM is an important part of the Business Capability Life Cycle process, providing periodic 
reviews .  ERAM engages accountable, functional sponsors within the Business Mission Area, the system 
program office, experts from the acquisition community, and advisors from the Business Transformation 
Agency .  An ERAM team reviews existing program documentation and conducts face-to-face interviews 
that span the program stakeholder community, from top-level managers to system users .  With this 
information, the team evaluates program risk and quickly delivers a risk mitigation plan addressing seven 
key areas:  1) People, 2) Strategy, 3) Technology, 4) Scope/Requirements, 5) Process, 6) External, and 7) 
Contracts . 

Risk management is part of project management .  To minimize the risk inherent in any project, it is 
necessary to plan for its occurrence during project planning .  After the risks are identified, the probability 
of their occurrence is delineated .  The probability of risk versus the impact can be shown graphically 
via a risk “cube,” where the probability or likelihood of the risk is on the “y” axis and the impact or 
consequence of the risk is on the “x” axis .  This allows project managers to make better decisions by 
assessing the probability of risk and to formulate risk mitigation plans prior to the occurrence of a 
potentially negative event .

The Army is improving the internal reporting and risk management through the Probability of Success 
Report, developed by the Defense Acquisition University, with Industry and government representative 
participation .  Probability of Success Reports measure cost, schedule, performance, and program risk 
and allow the Program Manager to analyze internal quantitative and external qualitative metrics via an 
algorithm that assigns numerical value for each sub-factor .  The sub-factor assessments are consolidated 
to their primary factor, covering the areas of requirements, resources, execution, program fit, and 
program advocacy .  Probability of Success Reports enhance executive insight and decisions by conveying 
the Program Manager’s assessment of program health and the likelihood of program success .

Probability of Success applies to all Acquisition Category (ACAT) I and II Army programs and is the 
central program review tool for all ACAT I and II programs .  Reports are submitted monthly and 
reviewed by Army staff and leadership .  Elements of these reports feed the Defense Acquisition Executive 
Summary reports submitted to the Office of the Secretary of Defense . 

The Army has initiated a validation study of these reports to determine how well the guidance is 
being followed and to determine the following:  whether supplemental information is necessary, 
whether metrics are adequate, and where additions/modifications are needed .  The validation study is 
being accomplished in five stages and recommended improvements are to be presented to the Army 
Acquisition Executive .

�0   See Chapter VI – Organization, pg . 52
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The Air Force Probability of Program Success (PoPS) initiative 
is a consistent, repeatable methodology in today’s acquisition 
environment that assesses acquisition program risks .  The Air Force 
developed a risk methodology that considers all the various risk 
sources that threaten the outcome of an acquisition program .  The 
PoPS initiative was designed to improve the Air Force’s ability to 
accurately assess a program’s ability to succeed and represent that 
success to its leadership .  Emphasis was placed on developing 
an objective and quantifiable measure of risk to make program 
management decisions .  During the development of this measure, 
the Army’s Probability of Success model was leveraged and used as 
the primary basis for the Air Force PoPS methodology .

The Probability of Program Success (PoPS) initiative takes an integrated view of risk consisting of five 
top-level risk factors .  These include program requirements, execution, resources, programs that fit 
capabilities and stakeholder advocacy .  Metrics and factors are aggregated in a single “windshield” chart 
for program display .  This data is used by senior Air Force acquisition leaders to obtain a more holistic 
understanding of the risks impacting programs .  The PoPS methodology was recently completed and 
released to the field .

Performance-Based Logistics (PBL) is a concept that proposes that all logistics support elements be 
incorporated within the Performance-Based Business Environment (PBBE) .  PBL includes flexible 
sustainment, but also incorporates direct vendor delivery, technology insertion, reliability-centered 
maintenance, process improvement, business re-engineering, and public/private partnering and teaming .  
PBL can also be applied to fielded/legacy systems as well as new acquisitions .  The basis of PBL is 
establishing logistics performance requirements and contractual incentives to mitigate obsolescence 
and lower the cost of ownership .  The Quadrennial Defense Review directed that PBL should be 
implemented Department-wide so that weapon systems achieve the greatest battlefield impact while 
reducing the response time for maintenance and repair .

The Army’s Performance-Based Logistics (PBL) supporting strategy for weapon systems includes:

Establishing a governance/oversight structure through an Integrated Process Team including 
representation from the acquisition, sustainment, and warfighter communities

Promulgating policy and procedures in Army regulations and pamphlets

Producing an automated reporting tool allowing the Army to maintain, update, and report 
status of implementation

Applying to 134 programs across all Acquisition Category levels (32 programs are in place and 
102 programs are pending PBLs)

The Army Acquisition Executive has instituted a requirement that Program Managers review the 
termination criteria and cost of a program at Milestone decisions and any program baseline event .  The 
requirement for termination criteria and cost provides insight into the true risk and cost associated with 
each decision and informs the decision-maker in advance of the practical stopping points in the 

•

•

•

•

C H A P T E R  I I   —  ACQ U I S I T I O N

“Air Force moves to lower 
acquisition risk and away 

from technology’s lure.” 

Sue Payton

Assistant Secretary of the Air Force 
for Acquisition
Air Force Acquisition Executive

Defense Daily, May 23, 2007
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program should they need to cease operations .  The decision includes the cost of termination, the cost of 
sustainment for fielding , the impact on personnel and other acquisition programs, and the impact on 
international agreements .

National Security Space systems have a long history of 
outstanding performance that is crucial to national interests .  
A “mission success” approach to the timely and cost effective 
fielding of National Security Space capabilities is essential 
to support the warfighter .  A “Back to Basics” philosophy 
implements a Block Approach for Space Acquisition .  It is 
the cornerstone to improve space acquisitions based on an 
incremental delivery strategy, providing initial capability based 
on proven technologies, while concurrently investing in science 
and technology and technology development to support later 
blocks .  In this way, risk is strategically apportioned across blocks 
based on technical maturity and fiscal constraints .  The level of 
capability delivered in each block will vary by program and an 
Acquisition Program Baseline must be developed and approved 
for each block .  There are a number of elements for specific 
blocks: 

Describing incremental delivery plans

Delivering an initial capability faster

Identifying critical technologies and presenting a technology roadmap that aligns with the 
proposed block delivery plan

Identifying risks early and update often

Estimating a reliable budget start with reliable cost estimates

The Defense Acquisition Performance Assessment (DAPA) Project Report; The Defense Science Board 
2005 Summer Study:  “Transformation:  A Progress Assessment Vol II” (dated April 2006); The Center 
for Strategic and International Studies Report:  “Beyond Goldwater Nichols:  U .S . Government and 
Defense Reform for a New Strategic Era;” and “The 2006 Quadrennial Defense Review (QDR) Report,” 
form a nucleus of recommendations to consider for acquisition excellence .  The CSIS and DSB Reports 
present similar recommendations to those in the DAPA Report and will be assessed in more detail 
elsewhere .  The DAPA Report identified forty-five recommendations, ten of which are duplicative 
for a net thirty-five .  Of those, thirteen were addressed in the February 2007 Defense Acquisition 
Transformation Report .  An additional eleven DAPA recommendations are being addressed in this 
report and are mapped into the Acquisition, Technology and Logistics Strategic Goals Implementation 
Plan for tracking purposes .  Therefore, twenty-four of the total thirty-five DAPA recommendations have 
been addressed to date .

The eleven Defense Acquisition Performance Assessment recommendations being addressed in this 
report are summarized as follows:

•

•

•

•

•

“…we need to continue to 
work, in both the planning 

and execution phases, 
to stabilize and align 

requirements and resources, 
reinforce systems engineering 

principles, and improve 
our management processes, 
to include risk assessments 

and mitigation.” 

Ronald M. Sega

DoD Executive Agent for Space

Memorandum, March 14, 2007
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DAPA Category Recommendation/Assessment

Workforce Tracking and placement of a talent pool system is managed by the DoD White House Liaison Office .  
The Deputy Under Secretary of Defense for Acquisition and Technology (DUSD (A&T)) believes that 
this satisfies the Defense Acquisition Performance Assessment (DAPA) Project recommendation .  DAPA 
recommendation complete.
Increasing federal employment through Total Force Integration reviews regarding support contractors and 
critical workforce gaps is addressed on page 16 .  DAPA recommendation complete.
Addressing the issue of a consistent definition of Workforce -- to include Budget and Requirements 
personnel -- is addressed on page 14 .  DAPA recommendation complete.

•

•

•

Acquisition Conducting cross checks with the Defense Acquisition Executive decision at the contract award 
Milestone B Preliminary Design Review (PDR) has been coordinated and agreed upon with the Military 
Departments .  Additional initiatives, of a related nature, involve carrying two competitors through PDR 
and Critical Design Review or Milestone C for source selection improvement and increased competition .  
DAPA recommendation complete .
Changing DoD 5000 for Test and Evaluation Master Plan and Initial Operational Test and Evaluation 
before Milestone B exists in DoD Instruction 5000 .2 .  The existing policy bridges the time from 
Milestone B to Initial Operational Capability .  DAPA recommendation complete.
Addressing Program Manager continuity from Milestone B to Low Rate Initial Production is directed 
in a May 27, 2007 memorandum from Acquisition, Technology and Logistics (AT&L) to the Military 
Departments and Defense Agencies .  USD (AT&L) Program Management Agreements (PMAs) are 
directed to be established in the form of a contract between the Program Manager and the acquisition 
and requirements/resource officials .  The PMAs are designed to document a Program Manager’s annual 
plan for consistency and accountability, with existing policy for the major milestone closest to four years, 
subject to an exceptional circumstance waiver .  These policies are designed to increase leadership stability 
and enhance management accountability .  DAPA recommendation complete.

•

•

•

Requirements Improving the transition from Developmental Test to Operational Test, the Director of Operational 
Test and Evaluation (OT&E) and the DUSD (A&T) have teamed with their respective organizations 
to improve the integration of increasingly complex systems .  The DUSD (A&T) will conduct an 
independent Assessment of Operational Test Readiness (AOTR) for all Acquisition Category ID 
Programs and special interest programs designated by the Under Secretary of Defense for AT&L .  The 
AOTR Report will be considered by the Component Acquisition Executive for determination of materiel 
system readiness for Initial OT&E .  This initiative has been documented in a Memorandum for the 
Record dated May 21, 2007 and was co-signed by the Director of OT&E and the DUSD (A&T) .  
DAPA recommendation complete.

•

Budget Reducing incidence of program funding reduction relates to the Capital Accounts initiative addressed 
in Chapter IV, page 43 .  In addition, as programs are stabilized with technology maturity and firm 
requirements, predictable performance will be considered achievable and an associated positive consequence 
will be stable funding .  DAPA recommendation complete.
Adjusting program estimates to reflect high confidence has been implemented by the Defense Acquisition 
Executive .  Cost Analysis Improvement Group estimates continue to be given greater weight in decision-
making, resulting in higher confidence .  DAPA recommendation complete.

•

•

Industry Establishing a Blue Ribbon Panel for small/large non-traditional companies and defense contractors 
has been identified in the AT&L Strategic Plan and is consistent with this recommendation .  DAPA 
recommendation complete.

•

Organization Participating in the Joint Requirements Oversight Council (JROC) is constructive and useful for 
building trust and integrity .  Formal AT&L membership in the JROC is not considered productive or 
consistent with the JROC purpose at this stage .  

•

A Roadmap of the above eleven Defense Acquisition Performance Assessment recommendations to the 
Acquisition, Technology and Logistics Strategic Goals Implementation Plan is being completed .  The 
Department is streamlining and simplifying the acquisition environment and is focusing on organizational 
policy, communication, and utility throughout the weapon and service systems life cycles .  The leadership 
is committed to strengthening this alignment and establishing related oversight mechanisms and programs 
to continually assess the policy implementation .
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REQUIREMENTS

Definition:  Requirements are the need or demand for personnel, equipment, facilities, other resources, 
or services, by specified quantities for specific periods of time or at a specified time .  For use in budgeting, 
item requirements should be screened as to individual priority and approved in the light of total available 
budget resources .  Source:  Defense Acquisition Acronyms and Terms, 12th edition, 7/05

Clearly defined and stable requirements are critical to provide capability needs “on time and on cost .”  
Numerous activities are underway to improve the requirements process, to respond to immediate 
warfighting needs, and to anticipate and provide for long-term capabilities .  The acquisition community 
is aligned in this effort to be more efficient and responsive and, at the same time, to be thorough in 
reviewing and tracking the process .  

The Joint Rapid Acquisition Cell (JRAC) is ensuring that the joint and immediate needs of the 
Combatant Commands are expeditiously reviewed, validated, funded, fielded, and sustained .  The JRAC 
is the single point of contact within the Office of the Secretary of Defense for meeting joint immediate 
warfighter needs, tracking the timeliness of these actions, and facilitating coordination with other 
government agencies .  As of May 2007, the JRAC has supported 25 projects valued at $343 .1 million, 
including biometrics identification, ground based electronic combat devices, signals intelligence, and 
satellite communication systems .  The goal of the JRAC is to respond to immediate joint warfighter 
needs within 120 days, although some materiel solutions may extend up to two years .  The JRAC also 
administers the Rapid Acquisition Authority ((RAA) section 806 of Public Law 107-314, as amended 
by section 811 of Public Law 108-375) granted to the Secretary of Defense by Congress .  Use of this 
authority is limited to an aggregated amount of not more than $100 million during any fiscal year .  
Using the RAA, in the circumstances defined by the statute, the Secretary of Defense can waive laws, 
policies, directives, and regulations dealing with establishment of requirements, research, development, 
testing and evaluation, and procurement, other than those imposing criminal or civil penalties, to acquire 
critical equipment identified by the RAA determination .  The RAA’s goal is to award a contract within 
15 days .

The Joint Requirements Oversight Council (JROC), chaired by the Vice Chairman of the Joint Chiefs 
of Staff, is an advisory body to the Chairman of the Joint Chiefs of Staff and advises on the validity of 
mission needs and develops recommended joint priorities for approved needs .  It validates performance 
objectives and thresholds in support of the Defense Acquisition Board .  Council members include the 
Vice Chiefs of the Army, Navy, and Air Force, and the Assistant Commandant of the Marine Corps .  
The JROC has had greater involvement by the Combatant Commands throughout the requirements 
process .  This year, over 75 percent of the JROC meetings included one or more Combatant Command 
flag officer representatives .

The Joint Requirements Oversight Council (JROC) is engaging the acquisition community earlier in the 
requirements process to improve decisions and enhance oversight of acquisition programs .  The JROC 
is performing an enhanced assessment of proposed capabilities and weapon systems by considering not 
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only the Key Performance Parameters, but also technology, cost, and schedule risks .  These assessments 
ensure that warfighter needs are realistic and that cost and schedule risks are reasonable .  The JROC also 
considers overall affordability of a weapon system before approving performance requirements .  Finally, 
the JROC has created a “watch list” of weapon system programs experiencing cost growth greater than 
5 percent and a “trip wire list” of programs experiencing cost growth of greater than 10 percent .  These 
programs will come back to the JROC for an evaluation of performance criteria and their impact on cost 
growth .

The Capability Portfolio Management initiative provides a common framework recognizing federated 
ownership .  Senior-level teams have been established to examine capability portfolios through Capability 
Integration Boards .  Individual programs are being viewed through a capabilities-based decision 
lens .  Successful experiments in portfolio management and data transparency are impacting strategic 
portfolios, weapon systems, and weapon sustainment choices .  Supply chain logistics and performance-
driven outcomes are achieving realistic capabilities .  Weapon system readiness and sustainment modeling 
are enhancing readiness outcomes .  A principal objective is to encourage industry driven, competitive 
solutions and results, rather than methods of performance .  

The concept to create Capability Portfolio Management has been emphasized in recommendations 
provided to Defense leadership as a manner to facilitate strategic choices and improve the ability to 
make capability trade-offs .  One approach being explored is joint Capability Portfolio Management .  
The Deputy Secretary of Defense authorized “Capability Portfolio Management Test Case Roles, 

Responsibilities, Authorities, and Approaches” based on the 
Quadrennial Defense Review and Strategic Planning Guidance to 
focus on the ability of the Department to make capability trade-
offs .  Joint capability portfolios allow the Department to shift to an 
output-focused model that enables progress to be measured from 
strategy to outcomes .  Delivering needed capabilities to the joint 
warfighter more rapidly and efficiently is the ultimate criterion for 
success .  To reach this goal, the Deputy’s Advisory Working Group�� 
has selected four capability test cases:  Joint Command and Control, 
Joint Net-Centric Operations, Battle Space Awareness, and Joint 
Logistics .  A Command and Control Configuration Integration 
Board provides further harmonization and synchronization between 
the experimental Joint Command’s Control and Joint Net-Centric 
Operations groups .

The Quick Reaction Fund (QRF) program focuses on breakthroughs 
in rapidly evolving technologies by responding to emergent needs 
during the execution years of the Defense budget .  QRF projects 
accelerate promising research that will enable major capability 
enhancement or fill critical gaps in DoD acquisition programs, as 

well as mature technologies that are critically needed by Combatant Commanders for current operations .  
The Joint Staff validates warfighter needs for QRF projects, some of which include:

��   See Chapter VI - Organization, pg . 51

“Army Acquisition is 
transforming to get products 
to the soldier faster, to make

good products even better, 
to minimize life cycle cost, 
and to enhance the synergy 

and effectiveness of the 
Army Acquisition, Logistics 

and Technology communities.” 

Claude Bolton

Assistant Secretary of the Army 
for Acquisition, Logistics
and Technology
Army Acquisition Executive

House Armed Services Committee
Testimony, March 27, 2007
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Developing and integrating a remote thermal sight onto the Commander’s Weapon Station of 
the M1A1 Main Battle Tank to increase U .S . Marine Corps day and night warfighting capability .

Developing a sensor system that removes magnetic bias to provide high order accuracy range 
finder/location coordinates resulting in a four-fold increase in accuracy .  The sensor integrates 
with the Common Laser Range Finder and Global Positioning Systems .

Demonstrating that composite penetrator cases and bomb cases filled with multiphase blast 
explosives provide low collateral damage target prosecution options for urban warfare and close air 
support through the Mk-82 Phase II Precision Lethality Munition Full Scale Demonstration Project .

The Combatant Commands are engaged in the decision-making 
process for future capabilities through the Joint Warfighting 
Program (JWP) administered by the Under Secretary of Defense 
for Acquisition, Technology and Logistics .  Advanced systems 
and concepts invigorate Combatant Command participation in 
joint experimentation .  Elements of the JWP assist Combatant 
Commanders to specify operational needs and examine capability 
gap alternatives .  The process captures lessons learned and assessments 
from joint contingency operations and formulates advanced joint 
concepts to be tested in joint experiments .  The JWP is a catalyst 
for innovation and change supporting Defense transformation .  
JWP staffing includes the U .S . Joint Forces Command military 
staff officers in the U .S . Joint Forces Command Joint Center for 
Operational Analysis .  An annual task list is reviewed and approved 
by a Board of Directors, chaired by U .S . Joint Forces Command and 
includes Joint Staff/J7, the Office of the Deputy Under Secretary of 
Defense for Defense Advanced Systems and Concepts, and the Office 
of the Under Secretary of Defense for Policy .

The Joint Warfighting Program (JWP) encourages joint Combatant Commanders to establish 
internal staff capabilities for mission needs analysis and experimentation .  By empowering Combatant 
Command staffs to critically assess their own needs and examine viable capability gap solutions, the JWP 
attunes larger research and development investments, like Joint Experimentation and Joint Capability 
Technology Demonstrations to specific warfighter requirements .  The JWP subsidizes joint commanders 
to conduct limited objective experiments in theater that explore mission gaps and potential capability 
solutions unique to their Area of Responsibility .  The JWP encourages distributed network access to 
advanced, centralized Joint Experimentation facilities at the U .S . Joint Forces Command in Virginia .  
This approach minimizes redundant investment, strengthens the relevance of experimentation projects, 
and diversifies the range of solutions considered for DoD investment .

The Defense Adaptive Red Team was established by the Deputy Under Secretary of Defense for 
Advanced Systems and Concepts .  The Red Team challenges conventional needs and solutions .  
Employing subject matter experts, focus groups, expert investigations, and war gaming analyses, the 
Red Team develops innovative and resilient concepts for conducting joint and coalition operations .  
Technology Feeder Support subsidizes joint experimentation by major geographic and functional 
Combatant Commands .  In many cases, Technology Feeder Support is the main funding source 
for joint experimentation undertaken by Combatant Command headquarters staffs .  This activity 

•

•

•

“We are in an environment that 
demands cost-wise readiness.  
�is isn't about compliance; 

rather it’s about finding 
better business methods for 
providing that readiness.” 

Delores Etter

Assistant Secretary of the Navy 
for Research, Development 
and Acquisition
Navy Acquisition Executive

Defense Acquisition, Technology 
and Logistics Magazine, 
May-June 2007
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permits developing complementary operational employment concepts and validates the usefulness 
of the demonstration capability .  It also funds the incremental cost of including technology-based 
demonstrations in joint experiments .

Outreach and increased collaboration between the test and training communities have been enhanced .  
The Test Resource Management Center (TRMC) is collaborating with the Deputy Under Secretary of 
Defense for Readiness (DUSD(R)) on a number of key fronts .  DUSD(R) appointed a representative to 
the Test and Evaluation Strategic Planning Working Group to facilitate long range planning for common 
range modernization interests .  In return, TRMC participates in the DUSD(R) Training Transformation 
Joint Integrated Process Team to oversee planning for joint training .  The Under Secretary of Defense for 
Acquisition, Technology and Logistics, the Director of Operational Test and Evaluation, and the Under 
Secretary of Defense for Personnel and Readiness provided guidance to the Military Departments on 
how to plan for investments in common range capability needs .

The Joint Staff and the Office of Acquisition, Technology and Logistics, working through the Defense 
Acquisition University, are developing a Requirements Management Certification Training Program 
for military and civilian requirements managers .  Representatives of the requirements, acquisition, and 
resource communities have developed and prioritized the competencies of a requirements management 
officer .  These are being used to develop learning assets .

Underpinning the Systems and Software Engineering Center of Excellence activity, the Department 
continues the revitalization of its Developmental Test and Evaluation (DT&E) efforts .  The Office 
of the Under Secretary of Defense for Acquisition, Technology and Logistics established a Defense 
Science Board review on April 30, 2007, to examine the organizational roles and responsibilities for 
DT&E oversight, recommend changes to established statutory and regulatory authority, and suggest 
improvements in DT&E to improve the likelihood of successful Initial Operational Test and Evaluation .  
In addition, DT&E guidance and courses continue to be reviewed and updated as the revitalization 
effort progresses and program support teams are assisting program managers in developing strategies and 
master plans .

The Department has developed a corporate approach to testing, enabling customers to rapidly develop 
and test warfighting capabilities in a joint context .  To date, the Joint Mission Environment Test 
Capability (JMETC) demonstration events have accomplished their baseline objectives to operate 
effectively with other legacy solutions .  Within the last year, the JMETC completed four of five 
prototype demonstrations, with the following results:

Baseline products have proven their technical maturity

Test products save time and money

Joint National Training Capability is compatible with JMETC

JMETC is applicable across the spectrum of acquisition needs

The 2006-2008 DoD lists of priorities issued by the Secretary of Defense include the need to strengthen 
U .S . Combined and Joint Warfighting capabilities to “implement joint national training, testing, and 
experimentation .”  The testing and training communities require similar capabilities for their respective 
missions .  Within the training community, the Joint National Training Capability (JNTC), developed 
and managed by Joint Forces Command, has been at the core of DoD efforts to facilitate closer 

•

•

•

•
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collaboration between testers and trainers .  The Test Resource Management Center has established a 
liaison cell within the JNTC Joint Management Office .  This direct link facilitates communications 
and convergence in areas of investments, business practices, and system assessments, as well as an 
interdependent approach to meeting warfighter needs .  

Risks associated with the Department’s ability to meet testing for operational suitability and effectiveness 
goals are being addressed by the Deputy Under Secretary of Defense for Acquisition and Technology .  
The criteria to determine what is Operationally Effective and Operationally Suitable during Initial 
Operational Test and Evaluation reviews are being considered and applied to Independent Assessments 
for Operational Test Readiness for all Acquisition Category ID and special interest programs .  The 
new policies are incorporated in an update of DoD Instruction 5000 .2 .  Capabilities demonstrated in 
operational assessments are described in a Test and Evaluation Master Plan .  The Master Plan is provided 
to the Under Secretary of Defense for Acquisition, Technology and Logistics, the Director of Operational 
Test and Evaluation, and Component Acquisition Executives to consider the results of the assessments 
prior to determination of the readiness of a materiel system . 

The Deputy Under Secretary of Defense for Acquisition and Technology and the Director of Operational 
Test and Evaluation sponsored a Defense Science Board Task Force on Developmental Test and 
Evaluation . The Task Force examined Test and Evaluation roles and responsibilities, policy and practices, 
and recommended changes to improve success in initial testing as well as rapid delivery to the warfighter .

The Test Resource Management Center is working closely with 
Joint Forces Command to improve instrumentation; opposing 
forces equipment, live, virtual, and constructive capabilities; 
communications technologies; and knowledge management 
tools .  Some specific efforts include the Net-Enabled Command 
Capability program, the Information Operations Range, the Joint 
Rapid Distributed Data Base Development Capability, and the 
Joint Advanced Training Technologies Laboratory .

The Research and Engineering program in the Department is 
developing technologies to defeat any adversary on any battlefield .  
The Science and Technology (S&T) program seeks to balance 
investments to address known capability needs and threats of today 
with the potential capabilities needs and threats of tomorrow .  
The S&T coordination and collaboration mechanism known as 
Reliance has been transformed into Reliance 21 with the intent of 
streamlining activities, reducing overhead, and maximizing the use 
of information technologies .  The Director of Defense Research 
and Engineering has established Defense Support Teams to focus 
on the Department’s difficult technological problems and urgent 
needs .  Component S&T programs continue to advance the state-
of-the-art and sustain technological superiority .  

C H A P T E R  I I I   —  R E Q U I R E M E N T S

“As a whole, the S&T 
program addresses the Defense 

Department’s requirement 
to develop capability for today’s 

force and maintain a 
technology edge across the 

broad spectrum of 
conventional military systems.

�e new initiatives are focused 
on increasing the U.S. 

capabilities for ‘the Long War,’ 
as described in the 2006 QDR, 

fielding new technologies 
which enhance our warfighter’s 

toolset, and reducing the cost 
and time requirements for 

fielding new weapon systems.”

John Young

Director of Defense Research
and Engineering
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Science and Technology Programs

Army Active and passive protection for rotorcraft survivability, protection for countermeasures against 
kinetic and chemical energy threats (directed energy weapons), and passive protection, such as 
lightweight armor
Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance 
technologies for networked surveillance and knowledge systems
Lethality technologies enhance precision and provide multi-function munitions
Soldier system technologies, logistics technologies, unmanned systems, advanced simulation, and 
basic research

•

•

•
•

Navy Fleet technologies
Power and energy, maritime domain awareness, surveillance coupled with information processing
Unmanned vehicles, information from space, communications, and weapons (including non-lethal 
weapons) integrated to effect littoral and riverine operations
Sensors, information processing, and communication integrated to provide dominant situation 
awareness

•
•
•

•

Air Force “Anticipate, Find, Fix, Track, Target, Engage, and Assess – Anything, Anywhere, Anytime” 
technical vision adopted
Electro-optical staring array (Angel Fire) distributes real-time imagery to the warfighter, for zoom 
and observe capabilities
Sensor technology

•

•

•

Defense Advanced 
Research Projects 
Agency

Counterproliferation – “Detection, Characterization, and Assessment of Underground Structures” 
and “Detection, Precision Identification, Tracking, and Destruction of Elusive Targets”
Counterterrorism in “Urban Area Operations,” machine translation, and biological warfare defense

•

•

Defense Threat 
Reduction Agency

Counterproliferation and ability to counter weapons of mass destruction (WMDs)
Advanced modeling of weapons and munitions effects and the integration of modeling tools into a 
WMD Toolset
Targeted assessments and tailored ordnance and massive ordnance blast technologies
Penetrator sled tests to demonstrate key technologies, materials, shapes, and detonation devices
Improved radiation-hardened microelectronics and electromagnetic pulse assessment

•
•

•
•
•

The Defense Acquisition Challenge (DAC) program demonstrates a product or concept which can 
enhance an existing DoD acquisition at the component, subsystem, or system level .  The DAC program 
funds test and evaluation of late stage technologies and commercial products for insertion into current 
acquisition programs .  The DAC program minimizes or precludes Research and Development costs and 
time investments .

The Foreign Comparative Test (FCT) program provides a mechanism exclusively dedicated to 
identifying and testing existing foreign equipment, munitions, and technologies for potential use by 
today’s warfighters .  This program is similar to the Defense Acquisition Challenge (DAC) program, 
except that it works with allied and coalition nations and integrates mature technologies .  Both DAC 
and FCT are test-to-procure programs .

The Technology Transition Initiative (TTI) differs from other programs for today’s force in that it 
specifically accelerates the transition of technologies from the DoD science and technology base into 
formal acquisition programs or other procurement mechanisms .  A project may not be provided funds 
under the TTI authority for more than four years and Component cost sharing is required .  For the 
Acquisition Executive, TTI identifies and moves developmental technology to a formal acquisition 
program for fielding or directly to procurement if the technology is fully mature .
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Transformation in the requirements arena is allowing strategic choices and improving the ability to 
make capability trade-offs .  Taking a corporate approach to testing enables customers to rapidly develop 
and test warfighting capabilities in a joint context .  This activity permits developing complementary 
operational employment concepts and validates the usefulness of demonstrating the capabilities .  
Establishing requirements training curriculum for military and civilian requirements managers develops 
and prioritizes the competencies of a requirements management officer to improve the process .  These 
roles and responsibilities, policies, and practices are resulting in improved success for initial testing and a 
knowledgeable workforce, resulting in more rapid delivery of improved capability to warfighters .
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BUDGET

Definition:  The Budget is a comprehensive financial plan for the Federal government, encompassing the 
totality of Federal receipts and outlays (expenditures) .  Also a plan of operations for a fiscal period in terms 
of estimated costs, obligations, and expenditures; source of funds for financing, including anticipated 
reimbursements and other resources; and history and workload data for the projected program and 
activities .  Source:  Defense Acquisition Acronyms and Terms, 12th edition, 7/05

The Planning, Programming, Budgeting and Execution System is the 
primary process through which the Department allocates resources .  
Decisions are based on national interests and future warfighting 
needs .  The DoD is aligning its budget authority to strategic results 
in a meaningful way .  In support of this effort, performance goals 
and measures to support strategic objectives are being established .   

Linking this strategy to outcomes and focusing on strategic choices 
improves the analytic framework and provides business transparency .  
The Institutional Reform and Governance (IR&G) Roadmap is the 
guideline to improve the Department’s ability to establish effective 
decision-making frameworks and processes as well as provide 
feedback and assessments .  The IR&G Roadmap Team is developing 
a capability portfolio framework for the DoD decision process by 
grouping activities into a set of Integrated Capability Portfolios 
(ICPs) enabling alignment of strategy to outcomes .  These ICPs are 
moving senior decision-makers toward an integrated and transparent 
culture for operational and investment matters .

The Institutional Reform and Governance efforts include:

Aligning Department activities to corporate decision lanes (force employment, force 
management, force development, and corporate support) that establish overall strategic 
direction

Establishing the Quadrennial Defense Review as the source of the strategic goals and outcomes 
for performance assessment, aligning initial objectives to these goals to be used to monitor 
performance in each decision lane

Developing performance metrics that support goals and objectives for each decision lane to 
monitor performance and accountability 

Establishing a decision management paradigm/overarching framework that enables the 
Department to align strategy to outcomes based on a capability portfolio framework 

Establishing an integrated management information strategy that formally aligns and leverages 
independent data efforts across the Office of the Secretary of Defense, the Joint Staff, and the 
Components to improve data integration, transparency, and agility

•

•

•

•

•

CHAPTER IV

“�e Department needs 
an overarching framework 

to create a common 
sense of value, allow 

strategy-to-outcome linkage, 
and enable integrated

management and transparency
across missions, functions, 

organizations, and processes.”

Gordon England

Deputy Secretary of Defense

Memorandum, March 15, 2007
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http://www.defenselink.mil/dbt/products/BTG/Business_Transformation_Guidance.pdf
http://www.dtic.mil/futurejointwarfare/strategic/jca_tor9apr07.doc
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The Department has established authoritative information sources to support improved decision-
making and provide accurate cost and acquisition data to the planning and acquisition communities 
by consolidating acquisition and financial databases .  The emphasis is on data integrity in a net-centric, 
authoritative environment and comprehensive, transparent management information to advance data-
driven decisions .  Four such information sources are:

Research and Engineering (R&E) Portal – Improves data collection standardization to add 
detail to R&E life cycle data and widen user access to the broader Science and Technology 
community .  This portal provides: 

An information gateway for the R&E community
Current and historical R&E information, including all Defense Technical Information 
Center data resources
R&E planning documents, financial databases, and other R&E resources

Defense Acquisition Management Information Retrieval (DAMIR):

Leverages existing consolidated data sources to share relevant information with the user 
community using an incremental development approach to meet customer needs
“Pulls” information from Military Departments’/Components’ data systems using 
streamlined web service approaches
Provides a comprehensive view of the current state of all Major Defense Acquisition 
Programs and Major Automated Information Systems with an Executive Information 
System, Purview, which is the presentation layer for DAMIR database information, that 
has been expanded to provide additional views and access to historical information .

Executive Capability-based Analytical Framework Initiative, “Kaleidoscope:”

Creates an interactive, collaborative interface to allow users flexibility, efficiency, and ease to 
view and process data and models with standard web browsers
Enables a more disciplined management process to deliver enhanced, data-rich assessments, 
and empirically-valid methodologies – products will be used to evaluate acquisition and 
resource requirements for capabilities
Focuses on improving the accuracy, timeliness, and integrity of acquisition data across the 
Enterprise

Technology Security Export Licensing System – Provides an automated internal export licensing 
review and approval process to export DoD technology for license application data

There are several key ongoing initiatives in the Department to improve the data described above .  These 
include:

Integrating improved data quality, information assurance, and authoritative source requirements 
into Weapon Systems Life Cycle Management systems

Establishing Enterprise-wide Research and Development, Test and Engineering, and 
Procurement definitions and business rules

•

❖

❖

❖

•

❖

❖

❖

•

❖

❖

❖

•

•

•
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Establishing Defense Acquisition Management Information Retrieval web services to pull 
standardized program funding to populate Selected Acquisition Reports (SARs), “Track to 
Budget,” and other resource sections

Aligning resource data in the SARs with other resource data in the President’s budget

The Department established Capital Accounts in the Fiscal Year 2008 President’s budget as a financial 
initiative designed to provide stable budgeting and to institutionalize accountability for acquisition 
programs at all levels of program responsibility .  Three 
programs were proposed as Capital Accounts in the 
budget .  The general business rules and agreements for 
each program have been developed and will take effect 
when Congress approves funding for the pilots:

The General Funds Enterprise Business System 
(Army) will be provided with $125 million 
over a three year research and development 
period to produce the Army’s new core financial 
management system for administering its General 
Funds .

The Joint High Speed Vessel Program (Navy/
Army) will be provided with $1 .5 billion 
over a seven year System Development 
and Demonstration to provide Combatant 
Commanders with high speed intra-theater sealift 
mobility .

The Combat Search and Rescue Block 0 Program 
(Air Force) will be provided with $790 million 
over a three year research and development period 
for a new aircraft to recover downed aircrew and 
personnel . 

Wide Area Workflow (WAWF) is a secure real-time web-based DoD Enterprise system for electronic 
invoice submission, receipt, acceptance, processing, and reporting .  It matches invoices with a contract 
to authorize payment .  WAWF enables electronic submission of invoices, government inspection, and 
acceptance documents to support the Department’s goal to move to a paperless acquisition process .  As 
a result of using WAWF, examples of DoD cost avoidance from invoice processing, reduction of Line of 
Accounting (LOA) costs, and decreased interest penalty have been identified:

Manual processing of invoices significantly reduced from $22-$30 to less than $4 per electronic 
invoice .  In Fiscal Year 2006, more than 2 .9 million invoices were processed, which equates to 
$11 .6 million for invoice processing, reduced from the estimated $63 .8 million to $87 million 
if manually processed .

The Navy Bureau of Medicine and Surgery reduced its LOA costs from $19 to $3 .66 per LOA .

The Defense Contract Management Agency decreased interest penalties by 40 percent with a 
savings of more than $5 million .

•

•

•

•

•

•

•

•
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Wide Area Workflow also captures the Item Unique Identifier 
(IUID) and government furnished property information and 
provides direct electronic feeds to payment and logistics Enterprise 
Resource Planning systems .  The IUID system uses serial numbers 
unique to a company as a tool for asset management that improves 
accountability and productivity .  One form of commercial item 
identification is the Vehicle Identification Number (VIN), which 
was introduced in 1980 to uniquely identify vehicles .  Today every 
car sold in the U .S . has a VIN that allows it to be accurately tracked 
and identified .

Wide Area Workflow is mandated for use by all Military 
Departments and Defense Agencies to:

Support asset tracking and visibility in the Item Unique 
Identifier Registry for fixed price and cost type contracts

Implement the Paperless Government Furnished Property (GFP) 2006 initiative by the Under 
Secretary of Defense for Acquisition, Technology and Logistics, which records GFP transfers, 
capturing item data and transmitting it to the authorized government repository

Provide the capability to capture and transmit Passive Radio Frequency Identification 
information to materiel receivers and acceptors and supply and logistics systems

In addition, efforts are underway for Defense Logistics Management System compliance to facilitate 
integration and interoperability between acquisition, finance, and logistics systems .  Accomplishments to 
date include:

Providing vendors with the capability to submit miscellaneous payments via Electronic Data 
Interchange (EDI) and Secure File Transfer Protocol (SFTP)

Allowing Receiving Reports (RRs) for Fast Pay invoices, to include initial creation, as part of a 
Commercial Invoice and Receiving Report, and from a Fast Pay invoice via web, SFTP, and EDI

Adding the capability within Wide Area Workflow to record property transfers between two DoD 
activities

Providing a recall capability for documents in the pay office history folder that have a status of 
“processed,” “suspended,” “my invoice,” and “paid,” up until the time the documents are archived

Provide the capability for users to enter Contract Line Items ranging from 9900 to 9999 and Sub 
Line Items ranging from 9900AA to 9999ZZ on RRs and invoices that are going to the Standard 
Automated Materiel Management System or Business System Modernization system

The Standard Financial Information Structure (SFIS) is a comprehensive data structure that supports 
requirements for budgeting, financial accounting, cost/performance, and external reporting across the 
DoD Enterprise .  A common DoD financial language, the SFIS was incorporated in plans for emerging 
financial management systems, as well as certification requirements for existing systems .  New General 
Funds financial reporting capabilities for the Army and six Defense Agencies were delivered to enable 
tens of millions of transactions per month to be posted to the corporate general ledger .

•

•

•

•

•

•

•

•
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“…the IUID effort is the 
first step in improving 

accountability throughout the 
life cycle of all DoD assets.”

James I. Finley

Deputy Under Secretary of Defense 
for Acquisition and Technology

Defense Acquisition, Technology 
and Logistics Magazine,
May-June 2007
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The Defense Intelligence Agency (DIA) is aggressively pursuing areas in which Intelligence Community 
acquisition organizations can achieve a Joint Worldwide Intelligence Communication System (JWICS) 
capability to comply with DoD acquisition and contract reporting requirements .  DIA Acquisition 
Executives are engaging representatives of the DoD Business Transformation Agency to assist them .  
They also are working with the Director of Defense Procurement and Acquisition Policy to:

Identify a standard set of aggregate contract data reported by all members of the Intelligence 
Community and develop a methodology or system by which this data easily can be assembled 
and reported

Replicate selected DoD contracting capabilities available in the Non-classified Internet Protocol 
Router Network environment (e .g ., Central Contractor Registry, Past Performance Information 
Retrieval System) to the JWICS environment

The Department is conducting detailed reviews of Major Defense Acquisition Programs from the 
requirements, acquisition, and budgeting perspectives through the improved Defense Acquisition 
Executive Summary process and the Nunn-McCurdy certification process, required by section 2433 of 
Title 10 of United States Code .  As a result of detailed reviews of six programs in the last six months and 
extensive analysis of “tradespace” across cost, schedule, and performance, five programs were restructured, 
two were deemed to need no adjustments, and one program is still undergoing review until the program 
demonstrates improved performance .

Pursuing the accomplishments referenced in this chapter will improve comprehensive identification, 
collection, reporting, and validation of authoritative financial information .  These initiatives will 
provide more accurate cost data and reporting of overall Enterprise financial information and improve 
program acquisition performance measurement efficiencies and governance processes .  Transformation 
of financial management will resolve funding issues prior to official financial disclosures .  Improvement 
of authoritative financial information will provide accurate budget and cost data and enhance support to 
the warfighter .  Reducing financial ambiguities provides greater oversight transparency .

•

•
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INDUSTRY

Definition:  The Defense Industrial Base is the Department of Defense, U .S . Government, and private 
sector worldwide industrial complex with capabilities to provide professional services, perform research 
and development, produce, deliver, and maintain Defense systems, subsystems, or components to meet 
military requirements necessary to fulfill the National Military Strategy  Source:  Deputy Under Secretary of 
Defense for Industrial Policy

The industrial base is essential for the Department of Defense to maintain military superiority now 
and in the future .  Industrial capabilities must be reliable, cost-effective, and sufficient to meet current 
and projected national security objectives .  Increased innovation and competition, broadened access to 
the global defense marketplace, and an integrated civil-military industrial base facilitate cost-effective 
Defense procurements .  Communication, mutual understanding, and meaningful collaboration are the 
basis of successful partnerships in the Defense industrial community .  

The Department’s preferred acquisition method is the procurement of commercial items to the 
“maximum extent practicable” as mandated by section 2377 of Title 10 of United States Code .  To 
maximize the use of commercial items, the Department’s industrial strategy promotes civil-military 
integration to merge the Defense industrial base and the larger commercial base using common 
technologies, processes, labor, equipment, materiel, inventories, supply chains, and facilities while 
discouraging Defense-unique industrial capabilities .  Commercial items reduce costs, speed acquisitions, 
decrease development risk, make leading-edge technologies accessible, improve the ability to secure 
increased production capabilities, and leverage competition in the global commercial marketplace .  

A natural tension exists between domestic preference requirements and the need for DoD to acquire 
the best available supplies and services to satisfy warfighting requirements .  Restricting procurements 
to domestic sources can adversely affect efforts to promote full and open competition, international 
cooperation in Defense programs, and the use of world class sources .  The Department generally opposes 
statutory domestic preference proposals that preclude or impede its ability to procure world class 
products and capabilities on a “best value” basis or when it impairs effective Defense cooperation with 
friends and allies .

Consolidation through mergers and acquisitions has increased within the Defense industrial base, leading 
to concerns that further consolidation may affect the competitive landscape that supports innovation 
and cost-effective procurements .  In some cases, the expected benefits of previous consolidations, such 
as cost savings from infrastructure rationalizations, have lagged .  The Department has commissioned a 
study to examine the extent of infrastructure rationalization within the shipbuilding sector and to update 
previous work focused on the aircraft and missile industry sectors .  Results of the study will be used to 
recommend creating new incentives or mitigating existing disincentives to reduce facility and overhead 
costs .  The Department also continues to analyze the services industry in order to identify areas that lack 
sufficient cost-effective capacity to sustain competition .
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Spurred by consolidation of large Defense firms over the last decade, the number of large firms in 
virtually every product sector has fallen, decreasing the competitive impulse for innovation .  At the 
same time, the number of small employers has grown dramatically, to more than six million firms .  In 
many ways these small firms have become the engine of economic growth, fueling innovation and 
employment .  Smaller companies present an excellent tool to address the warfighters’ evolving capability 
needs more readily and efficiently due to their inherent flexibility .  Targeted outreach will be used to 
enhance small business opportunities .  Programs such as the Small Business Innovation Research, Small 
Business Mentor-Protégé, and Small Business Technology Transfer programs provide a variety of funded 
mechanisms to aid small business .  The Mentor-Protégé Program is a great success story of an innovative 
approach to improve the marketplace for small and disadvantaged businesses .  Since the Program’s 
inception in 1991, nearly 1000 mentor-protégé agreements have been forged .  Today there are 152 active 
agreements in 40 states .

Program cost, schedule, and technical performance remain the ultimate metrics that characterize Defense 
industrial base performance .  The Department has finalized baseline evaluation criteria and conducted 
assessments using defined baseline criteria for six major industry segments:  aircraft, command and 
control, communications and computers, ground vehicles, missiles, ships and space .  The assessments 
evaluate the extent to which the Defense Industry exhibits the most desirable attributes: reliability, 
cost-effectiveness, and sufficiency .  Financial metrics such as profits, return on capital, investments and 
shareholder returns are also important to the Department because they drive corporate behavior and 
influence the incentives to which Industry responds .  Therefore, the Department is monitoring the long-
term financial stability of key firms and industry segments and is considering how DoD policies may 
affect the firms’ financial stability .  

U .S . Industry’s ability to create innovative products and compete in the world market depends on 
Industry’s commitment to continuously improve their workforce .  Therefore, the Department is defining 
and evaluating key contractor workforce capabilities that are critical for successful programs and is 
working with Industry to encourage long-term contractor workforce improvements .

In certain Defense-unique or Defense-dominant industry segments where broader commercial industrial 
capabilities cannot be leveraged, the Department is facing significant production constraints as it seeks to 
rapidly acquire and field critical Defense products .  The Counter Radio-Controlled Improvised Explosive 
Device Electronic Warfare Program and the Mine Resistant Ambush Protected Vehicle Program are two 
current examples .  In such cases, the Department works closely with its Industry partners to increase 
production capacities where appropriate and to prioritize its requirements .  In doing so, it uses all of the 
tools at its disposal including authorities under the Defense Production Act and the Defense Priorities 
and Allocations System .

The Department has developed an Industry outreach and communication strategy to improve 
communications within the Defense Industry community, to achieve greater transparency and to 
socialize and communicate the Department’s acquisition transformation initiatives .  This strategy is 
accomplished through regularly held events such as “Industry Days” and functional and executive 
roundtable events .  The strategy includes hosting a series of meetings with traditional and non-traditional 
DoD suppliers to examine barriers to participation in the DoD Enterprise and to enhance collaboration .  
Outreach opportunities also include informal roundtables held in conjunction with defense industry 
conferences .  
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During these sessions, Department and Industry representatives engage in problem-solving dialogue 
regarding policies and programs affecting Industry and Defense relationships, and challenges to meeting 
the needs of the warfighter .

Industrial capability is the foundation for military capability .  Innovation, competition, and access to the 
global marketplace, along with improved understanding of the forces affecting Defense industry business 
decisions, enables successful Defense procurements .  The initiatives described in this chapter and other 
industry-focused Department initiatives promote the reliable, cost-effective, and sufficient industrial base 
the Department needs to meet its national security requirements .
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ORGANIZATION

Definition:  An organization is a social arrangement which pursues collective goals, which controls 
its own performance, and which has a boundary separating it from its environment .  The word itself is 
derived from the Greek word (organon) meaning tool .  Source:  (en .wikipedia .org/wiki/Organization)

Equally important to a highly motivated workforce dedicated to an agile Acquisition System are the 
organizations in which individuals function .  The commitment of senior leadership in the Department 
of Defense to manage dynamic organizations is demonstrated by a keen focus on organizational 
structures that foster enhanced accountability and leadership at all levels .  

Merging acquisition functions through transformation of Defense business processes creates an 
acquisition life cycle management environment that enables efficiency, flexibility, and innovation .  
Transformation is accomplished through a variety of organizational structures to include governance, 
leadership, communication, information sharing, investments, oversight, continuous process 
improvements, and performance assessments .  The functional initiatives that follow have been established 
to accomplish this goal .

Individual strategic plans based on performance priorities are required to be provided to the Deputy 
Secretary of Defense from all the Components during Fiscal Year 2007 addressing the following issues: 

Transforming enterprise management

Focusing on people – military and civilian

Improving effectiveness and efficiency 

Assigning senior leaders to horizontally integrate communication efforts for key Defense issues 

Defining communication roles, responsibilities, relationships, and doctrine by preparing DoD 
strategic communication directives

Organizing and equipping communication capabilities

The Deputy’s Advisory Working Group (DAWG), chaired by the Deputy Secretary of Defense, with 
senior members of the Joint Staff, the Office of the Secretary of Defense, and the Service staffs, reshapes 
the Defense Enterprise and makes it more agile and responsive to the warfighter by taking a hard look 
at the Department’s business practices and methodologies .  The DAWG provides oversight for program 
implementation and cross-cutting, high-leverage issues seeking program efficiency and effectiveness .  The 
Group evolved from a series of intense senior leadership meetings in conjunction with the Quadrennial 
Defense Review (QDR) that occurred from November 2004 to March 2006 .  These leadership meetings 
provide candid and comprehensive discussions on a wide variety of topics among senior leaders from 
the Office of the Secretary of Defense, Joint Staff, and the Military Departments .  With the release to 
the Congress of the QDR in February 2006, the Deputy Secretary and the Vice Chairman directed 
that senior leadership meetings continue to monitor implementation of the QDR and track efforts to 
institutionalize these initiatives .  

•

•

•

•

•

•
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The Defense Business Systems Management Committee (DBSMC) is a governance body that was 
established in February 2005 and is chaired by the Deputy Secretary of Defense .  The DBSMC meets 
monthly to oversee end-to-end Defense business transformation and to ensure that it is aligned to the 
priorities of the joint warfighter .  The DBSMC convenes under the personal direction of the Deputy 
Secretary of Defense to establish and assess business priorities .

Investment Review Boards report to the Defense Business Systems Management Committee and certify 
investments at $1 million and above and are aligned with Enterprise transformation objectives and 
standards .  Component-level business transformation is the responsibility of the respective Component 
leadership .  Component information technology investments are managed by Component leadership 
and are overseen by DoD Enterprise-level governance . 

In accordance with the Quadrennial Defense Review, the concept 
of operations for strategic communication was established by the 
Strategic Communication Integration Group to recommend, 
coordinate, and oversee communication initiatives and plans from 
the Office of the Secretary of Defense, Joint Staff, Combatant 
Commanders, and Military Departments .  Representatives of 
other U .S . Government Departments and Agencies are invited to 
participate as appropriate .  Additionally, a Process Management 
Team was established to employ communication and management 
approaches that organize and synchronize the various activities 
required to implement the Quadrennial Defense Review Strategic 
Communication Execution Roadmap .  Essential to accomplishing 
the Roadmap is the implementation of Department-wide cultural 
and organizational change while simultaneously integrating and 
synchronizing action across the Department’s global Enterprise .  
This two-pronged approach, driving synchronized action while 
promoting real organizational and cultural change, is the path that will make Strategic Communication 
execution a reality .

The Institutional Reform and Governance (IR&G) Roadmap established by the Quadrennial Defense 
Review is designed to streamline and improve the Department’s governance, resulting in robust 
capabilities for the warfighter .  This plan encompasses processes, tools, data, and organizations to 
enable strategic decision-making and execution .  The IR&G Roadmap focuses on implementing a 
portfolio-based approach to Defense planning, programming, and budgeting to establish a common 
and authoritative analytical framework linking strategic decisions to execution, integrating core decision 
processes, and aligning and focusing the Department’s governance and management functions under an 
integrated Enterprise model . 

Tiered Accountability is the Department’s capability-driven approach to business transformation to 
affect change across the Department’s decentralized organizational structure .  The tiered accountability 
approach enables business transformation to occur concurrently at multiple levels (or tiers) – DoD 
Enterprise, Component, and program – with accountability at each level .  The coordination flow is not 
only top down through the three levels (e .g ., Enterprise to Component to program) but also upward 
(e .g ., program to Component, Component to Enterprise), and lateral (e .g ., Component to Component, 
program to program) .  The result is a federated approach to transformation .
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struggled to overcome the 
patchwork of authorities 

and regulations that were 
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different era – the Cold War – 
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Secretary of Defense

Senate Armed Services Committee 
Testimony, February 6, 2007
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The Business Enterprise Architecture (BEA) describes the Department’s Business Mission Area .  
Defense business transformation is guided by the BEA, which provides a common reference for target 
systems and initiatives in order to ensure interoperability and integration .  Together with other DoD 
architectures (e .g ., Component and program architectures), it provides the architectural framework for 
the Department’s business information infrastructure .  It describes the Department’s targeted business 
processes, data standards, business rules, operating requirements, and information exchanges to support 
the priorities, systems, and initiatives that enable these capabilities .  BEA development focuses on 
providing tangible outcomes for specific priorities and on developing an architecture that is linked, 
realistic, and actionable .  The BEA is focused on three key areas:  systems transformation, business 
capability improvement, and architecture federation .  Systems transformation supports federation by 
improving system-level information and capturing the targeted environment and planned Enterprise 
services and associated information in support of a Service-oriented Architecture .  It also improves 
process and data-related business rules to allow the BEA to become more systems relevant .

The Department rationalizes the Enterprise by rethinking how systems and services are provided 
– at what level, via what programs, through what approach .  Specifically, the Defense Business 

Systems Management Committee determines and the Business 
Transformation Agency (BTA) implements systems and services that 
are appropriate to provide interoperable standards at the Enterprise 
and the Component levels to support specific mission needs .  As 
part of the rationalization process, the BTA focuses on Enterprise-
wide data standards and solutions to implement systems, standards, 
and information visibility .  Data standards help provide both 
interoperability and the ability to compare and aggregate information 
across the Enterprise .

The Enterprise Transition Plan (ETP) provides a roadmap for the 
Department’s business transformation through technology, process, 
and governance changes .  The ETP contains time-phased milestones, 
performance metrics, and a statement of resource needs for new and 
existing systems that are part of the Business Enterprise Architecture 
and other Component architectures .  The ETP also includes a 
retirement schedule for legacy systems to be replaced by systems in 
the targeted environment .  Plans and progress are tracked to formally 
establish milestones and measures to improve Business Capabilities .  
The ETP tracks metrics and measurements at both the business 
capability level and the system level .  Each September, the Business 
Transformation Agency publishes the ETP which, consistent 
with tiered accountability, contains the planned cost, schedule, 
and performance information for DoD Enterprise-level business 
transformation programs . 

The Enterprise Transition Plan of September 2006 provides the framework for the Department to 
measure progress during the fiscal year and was reported in the March 2007 Congressional Report .  At 
the Enterprise level, the Department has organized its activities around six Business Enterprise Priorities: 
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“Overall, the Department’s 
transformation must address 

three major areas:  
How we do business inside 

the Department, how we 
work with our interagency 

and multinational partners, 
and how we fight.  

New weapon systems and 
state-of-the-art technology 

are also important parts 
of the Defense Department’s 

transformation, but I believe 
that the key to the process is 

the People involved.” 

Ken Krieg

Under Secretary of Defense for
Acquisition, Technology 
and Logistics

Human Capital Strategic Plan 
v 1.01
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Personnel Visibility – focused on providing access to reliable, timely and accurate personnel 
information for warfighter mission planning

Acquisition Visibility – focused on providing transparency and access to acquisition information 
that is critical to support life cycle engagement of acquisition of weapon systems and automated 
information systems

Common Supplier Engagement – focused on aligning and integrating policies, processes, data, 
technology, and people to simplify and standardize methods to interact with commercial and 
government suppliers

Materiel Visibility – focused on improving supply chain performance

Real Property Accountability – focused on acquiring access to real-time information on DoD 
real property assets

Financial Visibility – focused on providing immediate access to accurate and reliable financial 
information to enhance efficient and effective decision-making

Specific objectives and metrics have been improved for Financial Visibility, Common Supplier 
Engagement, and Materiel Visibility .  

The Enterprise Transition Plan (ETP) is one of the 23 improvements cited by the Institutional Reform 
and Governance (IR&G) Roadmap .  The Business Transformation Agency meets regularly with the 
Quadrennial Defense Review’s Tracking and Reporting team to exchange information .  Other areas 
of alignment between the ETP and the IR&G Roadmap include Supply Chain Logistics (with the 
ETP Materiel Visibility priority), Medical Transformation (with the ETP Military Health System 
information), Strategic and Tactical Acquisition Reform (with the ETP Acquisition Visibility priority), 
and Risk and Performance Metrics and Framework (with Business Value Added and Business Capability 
metrics in the ETP) .  

A Joint Task Assignment Process (JTAP) is being established to centrally coordinate and oversee joint 
mission assignments .  The JTAP serves to verify that sufficient resources and management authorities are 
identified prior to assigning joint tasks .  The Director of Administration and Management is responsible 
for developing the process .

The Army’s Business Mission Area goals align with overall Army priorities, guiding the transformation of 
Army business practices and prioritization of Information Technology (IT) investments .  The judicious 
application of metrics enables the Army to measure accomplishment of objectives:

Increase Situational Awareness – establish an Enterprise-wide operating picture and data 
framework for optimal decision-making

Improve Asset Accountability – create an integrated financial environment and a deployable 
financial management system

Enhance and Leverage Army Enterprise-wide Synchronization – coordinate DoD, Joint Staff, 
and Army initiatives to align people, processes, and technologies

Improve IT Investment Strategy – certify system investments and conduct IT Portfolio 
Management 

•

•

•

•

•

•

•

•

•

•
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The Defense Intelligence Agency recently established a Strategic Investment Oversight Council to review 
requirements proposed for inclusion in the Future Years Defense Plan to ensure they are aligned with 
the National Intelligence Strategy and the Defense Intelligence Agency’s Strategic Plan .  The Strategic 
Investment Oversight Council review and analysis of investments is conducted as part of the Intelligence 
Program Budget Process and is intended to ensure that requirements have appropriate funding and 
infrastructure support and can be accomplished in accordance with an approved acquisition strategy .

Lean Six Sigma (LSS) is an important part of the Department’s 
Continuous Process Improvement (CPI) effort .  A disciplined 
improvement methodology incorporating Industry best practices, 
LSS has been endorsed by DoD leadership as the means by which 
the Department will become more efficient in its operations and 
more effective in its support of the warfighter .  By focusing on 
becoming a “lean” organization, DoD will eliminate waste, improve 
quality, and put its resources and capital to the best use .

On April 30, 2007, the Deputy Secretary of Defense instructed 
the Office of the Deputy Under Secretary of Defense for Business 
Transformation to create a DoD Continuous Process Improvement 
(CPI)/Lean Six Sigma (LSS) Program Office that would leverage 
the CPI Senior Steering Committee to drive DoD-wide CPI/LSS 
activities .  Currently, the CPI/LSS Program Office is collecting 
and consolidating baseline CPI/LSS information from all DoD 
organizations, developing a standardized metrics reporting system, 
coordinating LSS training for Office of the Secretary of Defense 

(OSD) and Military Departments personnel, working with the 
appropriate organization to incorporate CPI/LSS into individual employee performance objectives, and 
has initiated work on a number of OSD process improvement initiatives .

This DoD-wide focus on Continuous Process Improvement (CPI), applying Lean Six Sigma, is resulting 
in numerous individual success stories, that show the value of CPI .  The Military Departments have been 
particularly forward-thinking in their application of LSS .  Some recent initiatives and accomplishments 
are reflected in the following chart .
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“�e job of the executive 
and commander is to create 

an environment in which 
every person can make 

their greatest contribution 
to mission effectiveness to the 

limit of their competence.
Continuous Process 

Improvement as exemplified 
by Lean Six Sigma is an 

important enabler”

Gordon England

Deputy Secretary of Defense

June 2007
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Organization Lean Six Sigma Initiative

Deputy Secretary of 
Defense

Achieved a reform of the end-to-end clearance process efficiently delivering high-assurance 
clearances at the lowest reasonable cost
Conducted a review of the three primary DoD Technology Transfer and Disclosure processes to 
improve intra- and inter-process performance in developing and issuing DoD-level technology 
transfer and disclosure policy
Reviewed and improved the efficiency and effectiveness of the flow of correspondence within and 
across DoD
Improved the coordination process for DoD Questions for the Record responses to Congress

•

•

•

•

Under Secretary of 
Defense for Acquisition, 
Technology and 
Logistics

Championed an LSS project to eliminate the Integrating Integrated Product Team as a standard 
course of action in preparation for all Defense Acquisition Board reviews as a non-value added 
effort in acquisition documentation
Signed out a memorandum implementing the recommendations on June 28, 2006

•

•

Army Established Deputy Under Secretary of the Army for Business Transformation in October 2005 
to drive LSS programs
Completed 848 of 3788 LSS projects and trained 201 LSS “black belts” and 877 “green belts”
Reduced the tank-servicing backlog from 85 tanks to 0 in a six-month period by Army 
Materiel Command, via the Fort Knox Unit Maintenance Activity, by applying LSS to increase 
throughput 

•

•
•

Navy Collaborated with the American Society of Quality to develop a Navy LSS black belt certification 
Supported 750 to 800 Navy personnel currently working on LSS “black belts”
Improved the contract close-out process by the Naval Air Systems Command, saving the Navy 
more than $1 million in 2007, with the potential for even greater savings in the future

•
•
•

Air Force Decreased the turn for C-17 aircraft time from three hours and 15 minutes to two hours by the 
Air Force Smart Operations 21 using LSS techniques 
Reduced the flow time for inspections of the MH-53J Pave Low helicopter by 43 percent by the 
58th Maintenance Squadron resulting in cost savings, increased capacity, and improved team 
morale

•

•

Improvement is not a matter of doing more with less, but rather eliminating non-value added activities 
in exchange for customer-focused outputs at lower cost .
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CONCLUSION

To transform the Defense Acquisition System the community must 
be both vigilant and flexible .  Institutionalizing change, especially 
cultural change, and staying on a continuous improvement course 
requires standards and discipline .  Standardizing the processes to 
major Defense acquisition programs will create program stability 
and predictability, as well as reduce unintended risk and cost 
growth . 

The highest levels of authority in the Department are engaged in 
this transformation and are providing the incentives to institute 
change across the Acquisition System .  Highlights of the current 
initiatives, to which the Department is committed, include an 
enhanced environment with career incentives for the workforce; 
new acquisition policies, procedures, and tracking systems; time-
definite fixed-phases for requirements and programs; operating 
capabilities as Key Performance Parameters; stable funding; 
warranted test and evaluation plans; contract costs at most probable 
cost; healthy competition in the industrial base; and accountability 
throughout the system . 

Many recommendations for change, from a variety of sources, are 
under review and considered for applicability to the acquisition 
processes and to avoid unintended consequences through 
implementation .  Change is not possible without accountability and 
leadership .  Invigorating the acquisition community with enhanced 
communication, incentives, innovation, and discipline provide a 
clear understanding of how to bring predictability and stability to 
the Department of Defense Acquisition System .  Collaboration 
and cohesion among all the parties, across the full spectrum of the 
Acquisition System gets the right systems, at the right time and 
place, into the hands of the warfighter .

“A further quality of 
leadership is courage:
the courage to chart 

a new course; the courage 
to do what is right and 

not just what is popular; 
the courage to stand alone; 

the courage to act; 
the courage…to ‘speak 

truth to power.’”

Robert M. Gates

Secretary of Defense

U.S. Naval Academy, May 25, 2007
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Defense Acquisition Performance Assessment 
http://www .acq .osd .mil/dapaproject/

Defense Acquisition Workforce Improvement Act 
http://www .dod .mil/execsec/adr95/appendix_f .html

Defense Adaptive Red Team 
http://www .acq .osd .mil/dsb/reports/redteam .pdf

Defense Business Systems Management Committee 
http://www .defenselink .mil/dbt/manage_entities .html

Defense Intelligence Agency’s Strategic Plan 
http://www .dia .mil/thisisdia/strategicplan .htm

Defense Science Board Review 
http://www .acq .osd .mil/dsb/tors/TOR-2007-04-30-DT&E .pdf

Defense Science Board Summer Study 
http://www .acq .osd .mil/dsb/reports/2006-02-DSB_SS_Transformation_Report_Vol_1 .pdf

Defense Science Board Task Force 
http://www .acq .osd .mil/dsb/reports/2005-03-MOAO_Report_Final .pdf

Deputy’s Advisory Working Group 
http://hqinet001 .hqmc .usmc .mil/dmcs/Routine%20Reports%20&%20Meetings/DAWG%20101 .
ppt

DoD Directive 5000 .52 
http://www .dtic .mil/whs/directives/corres/html/500052 .htm

DoD Instruction 5000 .2 
https://akss .dau .mil/dag/DoD5002/Subject .asp

Enterprise Risk Assessment Methodology 
http://www .defenselink .mil/dbt/faq_eram .html

Enterprise Transition Plan (September 2006) 
http://www .defenselink .mil/dbt/products/Sept-06-BEA_ETP/index .htm

Enterprise Weapon Systems Life Cycle Management 
http://www .dau .mil/conferences/2006/documents/May%209%200945_04%20Nemetz .pdf

February 2007 Defense Acquisition Transformation Report 
http://www .acq .osd .mil/documents/804Reportfeb2007 .pdf

General Funds Enterprise Business System 
http://www .gfebs .army .mil/
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Institutional Reform and Governance Roadmap 
http://www .dod .mil/dbt/products/BTG/RelToOtherInit1 .html

Integrated Capability Portfolios 
http://www .dtic .mil/futurejointwarfare/strategic/jca_tor9apr07 .doc

Investment Review Board 
http://www.defenselink.mil/dbt/products/investment/IRB_CONOPS_29-AUG-2006.pdf

Item Unique Identifier 
http://www .acq .osd .mil/dpap/UID/attachments/2007-0527-ATLcomplete .pdf

Joint Air-to-Ground Missile Program 
http://armedservices .house .gov/pdfs/JointALSPEF032207/Castellaw_Testimony032207 .pdf

Joint Automated Deep Operations Coordination System 
http://www .defense-update .com/products/a/adocs .htm

Joint High Speed Vessel Program 
http://www .globalsecurity .org/military/systems/ship/jhsv .htm

Joint Knowledge Online Portal 
http://www.jfcom.mil/about/fact_jdl.htm 

Joint Mission Environment Test Capability 
http://www .ndia .org/Content/ContentGroups/Divisions1/Systems_Engineering/JMETC%20Briefing
%20for%20the%20Joint%20Strike%20Fight%20PMO .pdf

Joint National Training Capability 
http://www .jfcom .mil/about/fact_jntc .htm

Joint Rapid Acquisition Cell 
https://acc .dau .mil/jra

Joint Requirements Oversight Council 
http://www .dtic .mil/doctrine/jel/cjcsd/cjcsi/5123_01a .pdf

Joint Task Assignment Process 
http://www .acq .osd .mil/dsb/reports/2004-08-EJFC_Phase_II_Final .pdf

Joint Warfighting Program 
http://www .jfcom .mil/about/jwfc_history .htm

Lean Six Sigma 
https://acc .dau .mil/CommunityBrowser .aspx?id=140520

Life Cycle Management 
https://acc .dau .mil/CommunityBrowser .aspx?id=17655
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Major Defense Acquisition Program 
http://www .acq .osd .mil/ap/mdap/index .html

National Security Personnel System 
http://www .cpms .osd .mil/nsps/

National Security Space 
http://www .acq .osd .mil/nsso/

Navy Lean Six Sigma 
https://www .nipo .navy .mil/nipo/lss_at_IPO

Organization Definition 
http://en .wikipedia .org/wiki/Organization

Paperless Government Furnished Property 
http://www .acq .osd .mil/dpap/UID/attachments/july05meetingminutes/
DCMA%20WAWF%20Update .ppt

Performance-Based Logistics 
https://akss .dau .mil/dag/guidebook/IG_c5 .3 .asp

Performance Learning Model 
http://www .dau .mil/plm/plm .asp

Planning, Programming, Budgeting and Execution System 
http://www .dod .mil/comptroller/icenter/budget/ppbsint .htm

Proper Use of Award Fee Contracts and Award Fee Provisions Memorandum 
http://www .acq .osd .mil/dpap/policy/policyvault/2007-0197-DPAP .pdf

Quadrennial Defense Review 
http://www .defenselink .mil/qdr/

Requirements Management Certification Training Program 
https://acc .dau .mil/CommunityBrowser .aspx?id=146390

Research and Engineering Portal 
http://www .dtic .mil/dtic/REPortal .pdf

Risk-Based Source Selection 
http://www .acq .osd .mil/dpap/policy/policyvault/2006-1243-AT .pdf

Service-oriented Architecture 
http://www .army .mil/escc/erp/soa .htm

Sharable Content Object Reference Model 
http://www .adlnet .gov/scorm/
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Small Business Innovation Research Program 
http://www .acq .osd .mil/osbp/sbir/index .htm

Small Business Mentor-Protégé Program 
http://www .acq .osd .mil/sadbu/mentor_protege

Small Business Technology Transfer Program 
http://www .acq .osd .mil/osbp/sbir/index .htm

Standard Financial Information Structure 
http://www .defenselink .mil/dbt/sfis_resources .html

System Metric and Reporting Tool 
http://www .defenselink .mil/dbt/products/Sept-06-BEA_ETP/bea/iwp/definitions2_systementity_
386471 .htm

Technology Feeder Support 
http://www .acq .osd .mil/dsb/reports/2007-04-Summer_Study_Strategic_Tech_Vectors_Vol_IV_Web .
pdf

Technology Security Export Licensing System 
http://www .defenselink .mil/dbt/products/March_2007_BEA_ETP/etp/App_E/QuadCharts/
USXPORTS_Chart .html

Tiered Accountability 
http://www .dod .mil/dbt/products/BTG/TieredAccountability .html

Wide Area Workflow 
https://wawf .eb .mil/
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ACRONYM LIST

 AAE: Army Acquisition Executive
 AC: Acquisition Contract
 ACAT: Acquisition Category
 ADL: Advanced Distributive Learning
 AMC: Army Materiel Command
 AOTR: Assessment of Operational Test Readiness
 AT&L: Acquisition, Technology and Logistics
 BCL: Business Capability Life Cycle
 BEA: Business Enterprise Architecture
 BMA: Business Mission Area
 BTA: Business Transformation Agency
 CMS: Contract Management System
 CPI: Continuous Process Improvement
 CSIS: Center for Strategic and International Studies
 DAB: Defense Acquisition Board
 DAC: Defense Acquisition Challenge
 DAE: Defense Acquisition Executive
 DAES: Defense Acquisition Executive Summary
 DAMIR: Defense Acquisition Management Information Retrieval
 DAPA: Defense Acquisition Performance Assessment
 DAU: Defense Acquisition University 
 DAWG: Deputy’s Advisory Working Group
 DAWIA: Defense Acquisition Workforce Improvement Act
 DBSMC: Defense Business Systems Management Committee
 DIA: Defense Intelligence Agency
 DMDC: Defense Manpower Data Center
 DT&E: Developmental Test and Evaluation
 DUSD (A&T): Deputy Under Secretary of Defense for Acquisition and Technology
 DUSD(R): Deputy Under Secretary of Defense for Readiness
 EDI: Electronic Data Interchange
 ERAM: Enterprise Risk Assessment Methodology
 ETP: Enterprise Transition Plan
 FCT: Foreign Comparative Test
 GFP: Government Furnished Property 
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 IBR: Investment Balance Review
 ICP: Integrated Capability Portfolio
 IIPT: Integrating Integrated Product Team
 IR&G: Institutional Reform and Governance
 IRB: Investment Review Board
 IT: Information Technology
 IUID: Item Unique Identifier
 JMETC: Joint Mission Environment Test Capability
 JNTC: Joint National Training Capability
 JRAC: Joint Rapid Acquisition Cell
 JROC: Joint Requirements Oversight Council
 JTAP: Joint Task Assignment Process
 JWICS: Joint Worldwide Intelligence Communications System
 JWP: Joint Warfighting Program
 LCM: Life Cycle Management
 LOA: Line of Accounting
 LSS: Lean Six Sigma
 MDAP: Major Defense Acquisition Program
 NGA: National Geospatial-Intelligence Agency
 NSC: Natick Soldier Center
 NSPS: National Security Personnel System
 OSD: Office of the Secretary of Defense
 OT&E: Operational Test and Evaluation
 PBL: Performance-Based Logistics
 PDR: Preliminary Design Review
 PLM: Performance Learning Model
 PM: Program Manager
	 PMA: Program Management Agreement

 PoPS: Probability of Program Success
 QDR: Quadrennial Defense Review
 QRF: Quick Reaction Fund
 R&E: Research and Engineering
 RAA: Rapid Acquisition Authority
 RBSS: Risk-Based Source Selection
 RR: Receiving Report
 S&T: Science and Technology
 SAR: Selected Acquisition Report
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 SCORM: Sharable Content Object Reference Model
 SES: Senior Executive Service
 SFIS: Standard Financial Information Structure
 SFTP: Secure File Transfer Protocol
 SMART: System Metric and Reporting Tool 
 SPRDE: Systems Planning, Research, Development and Engineering
 TIMS: Training Information Management Database
 TRMC: Test Resource Management Center
 TTI: Technology Transition Initiative
 USD(AT&L): Under Secretary of Defense for Acquisition, Technology and Logistics
 VIN: Vehicle Identification Number
 WAWF: Wide Area Workflow
 WMD: Weapon of Mass Destruction
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